

## Contents

Contents.....	i
List of tables .....	iii
List of Charts .....	v
Glossary of Acronyms .....	vi
Executive Summary .....	viii
Introduction.....	viii
Terms of Reference .....	viii
Evaluation Conclusions.....	viii
Interim Evaluation of ROP - Key Recommendations Table .....	xxii
THE REPORT .....	xxxii
Introduction .....	1
The Regional Operational Programme .....	1
Evaluation Plan.....	1
The Evaluation .....	2
Format of the Evaluation Report.....	4
1.    The Continuing Relevance of Priorities and Objectives defined in the ROP Strategy in the context of Social and Economic Changes.....	6
Analysis of the Validity of the ROP Strategy by examining the Social and Economic Changes that occurred in Romania during the evaluated period of time.....	7
Identification of the Effects of the Change in the Social and Economical Context impacting the Achievement of the ROP Strategy, Presentation and Explanation of these Effects and of the Future Trends .....	19
Examination of the relevance of ROP indicators in view of the achievement of the programme objectives in the context of the occurred social and economic changes.....	23
Conclusions and Recommendations.....	25
2.    Does the progress registered in the ROP implementation lead to the achievement of the programme objectives?.....	27
Overview of the Performance of ROP up to 30 June 2009.....	28
Analysis of the Project Portfolio .....	35
Analysis of the effectiveness and impact of the information and publicity system .....	88
Conclusions and Recommendations.....	96
3.    The major external and internal factors that can influence or have influenced the performance of MAROP and IBROP in the programme management and implementation .....	99
Major external factors that can influence or have influenced the performance of MAROP and IBROP in the programme management and implementation?.....	99
Major internal factors that can influence or have influenced the performance of MAROP and ....	103
IBROP in the programme management and implementation? .....	103
Conclusions and Recommendations.....	107
4.    Is the ROP implementation system appropriate for the selection contracting and monitoring of the projects launched at the level of each development region and within each key area of intervention? .....	108
Detailed analysis of the selection and contracting process carried out at the level of each development region and each key area of intervention .....	108
Efficiency of the functioning of the project monitoring system and of the way in which it provides the necessary information for the monitoring of programme indicators .....	114

Conclusions and Recommendations.....	116
5. How are the performances of the ROP implementation system reflected at the level of reimbursement claims?.....	119
Analysis of the efficiency of the financial flow, including the current and forecasted financial situation in order to see to which extent the Managing Authority is able to meet the n+3 and n+2 rule .....	120
Analysis of the use of prefinancing funds for the reimbursement of expenditure under the priority axes, in correlation with the impact on the compliance with the n+3 and n+2 rule, including at the level of each development region; .....	126
Impact on the efficiency of the payment process and on the achievement of programme objectives of the State Budget covering VAT equivalent corresponding to eligible expenditure incurred within the financing contracts. ....	127
Conclusions and Recommendations.....	129
6. What is the ROP contribution during the evaluated period to the implementation and achievement of strategic objectives?.....	131
Analysis of ROP contribution to Strategic Objectives .....	131
Identification of the achievements, opportunities and future prospects related to the strategy implementation; .....	136
Presentation of examples of best practices identified by the evaluator .....	139
Conclusions and Recommendations.....	140
Annex 1: Terms of Reference .....	143
SECTION II - TENDER BOOK: TECHNICAL SPECIFICATIONS .....	143
LIST OF ABBREVIATIONS .....	143
1. GENERAL INFORMATION .....	144
2. OBJECTIVE, PURPOSE AND EXPECTED RESULTS .....	149
3. PROJECT'S SCOPE OF ACTIVITY .....	151
4. MANAGEMENT, ORGANISATION, LOGISTICS AND PLANNING .....	157
5. REQUIREMENTS .....	162
6. AWARDING CRITERIA .....	166
Annex 2: Results of the Survey Questionnaire.....	169
Annex 3: Summary of Points emerging from the Regional Workshops .....	173
Annex 4: Objectives of the National Communications Strategy.....	176
Annex 5: Analysis of Indicators in the Communications Plans .....	178
Annex 6: Region by Region Summary of Socio-Economic Changes .....	184
Annex 7: Review of Revised ROP Indicators .....	193
Annex 8: List of Persons Interviewed .....	199
Annex 9: List of Documents referred to in the Evaluation .....	203
Annex 10: Evaluation Debriefing of Recommendations.....	207

## List of tables

Table 1: Romania - Regional GDP per Capita and Regional GDP Disparity Indices 2005 to 2008 .....	8
Table 2: Romania - Regional Disparity index GDP/capita: indexed to the West Region .....	9
Table 3: Romania - Total Average Population per Region - 2003 to 2007 .....	9
Table 4: Romania - Population density (inhabitants/km <sup>2</sup> ) .....	9
Table 5: Romania - Active civil employed population at end of the year 2005 to 2009 .....	11
Table 6: Romania - Employment rate of the age group 15-64 regions - (%) .....	13
Table 7: Romania - Regional Unemployment Rates - 2000 to 2008.....	13
Table 8: Romania - Numbers Unemployed - End of Year 2000 to 2008 .....	14
Table 9: Romania - Foreign Direct Investment Inflows - 2005 to 2008.....	15
Table 10: Romania - Balance of FDI per Region - 2006 and 2007 .....	15
Table 11: Romania - Evolution of the SMEs share in the Romanian economy - 2000 to 2007.....	16
Table 12: Romania - Characteristics of SME Firms in 2005.....	16
Table 13: Romania - Regional Distribution of SME Firms (2007) .....	17
Table 14: Romania - Regional Change in Tourist Accommodation Capacity 2005 - 2008 .....	17
Table 15: Romania - Overnight Stays per Region - 2005 to 2008.....	18
Table 16: Romania - Tourist Arrivals 2005 to 2008 .....	18
Table 17: ROP - ERDF Allocations 2007-2013 .....	28
Table 18: ROP - Funding sources and ERDF Co-financing rates per Priority Axis.....	29
Table 19: ROP Actual Commitment and Payments Overview to 30 June 2009 .....	29
Table 20: ROP - Latest Near Term Commitment and Payment Prognosis (2007-2010).....	31
Table 21: ROP - Regional Allocations per Priority Axis .....	33
Table 22: ROP - Status of Commitments by Region up to 30 June 2009 .....	34
Table 23: PA 1 - Regional Allocations .....	36
Table 24: PA 1- Prognosis 2007-2010 as at 30 June 2009.....	37
Table 25: PA1 - Urban Centres - Submitted, Accepted and Committed Projects .....	39
Table 26: PA1 - Output and Result Indicators .....	40
Table 27: PA1 - Commitment Prognosis .....	41
Table 28: PA 2 - Prognosis 2007-2010 as at 30 June 2009 .....	43
Table 29: PA 2 - Submitted, Accepted and Committed projects.....	44
Table 30: PA 2 - Output and Result Indicators .....	45
Table 31: PA 2 - Unit Costs per Kilometre of Road .....	46
Table 32: PA 2 - Achieved unit costs - County Roads (13 projects out of 22) .....	47
Table 33: PA 2 - Estimated unit costs - County roads (48 projects (out of 65).....	47
Table 34: PA 2 - Achieved unit costs - Urban streets (7 projects) .....	48
Table 35: PA 2 - Estimated unit costs - Urban streets (13 projects) .....	48
Table 36: PA 2 - Achieved unit costs - Ring roads (2 projects).....	48
Table 37: PA 2 - Estimated unit costs - Ring roads (4 projects).....	48
Table 38: PA 2 - Commitment Prognosis .....	49
Table 39: ROP Priority Axis 3 - Prognosis 2007-2010 .....	50
Table 40: KAI 3.1 - Submitted, Accepted and Committed Projects as at 30 June 2009 .....	52
Table 41: KAI 3.1 - Output and Result Indicators .....	53
Table 42: KAI 3.1 - Commitment Prognosis .....	53
Table 43: KAI 3.2 - Submitted, Accepted and Committed Projects .....	55
Table 44: KAI 3.2 - Output and Result Indicators .....	56
Table 45: KAI 3.2 - Commitment prognosis .....	56
Table 46: KAI 3.3 - Submitted, Accepted and Committed Projects .....	57

Table 47: KAI 3.3 - Commitment Prognosis .....	58
Table 48: KAI 3.4 - Submitted, Accepted and Committed Projects .....	59
Table 49: KAI 3.4 - Output and Result Indicators .....	60
Table 50: KAI 3.4 - Commitment Prognosis .....	61
Table 51: PA 4 - Prognosis 2007 - 2010 at 30 June 2009.....	62
Table 52: KA 4.1 - Submitted, Accepted and Committed Projects .....	64
Table 53: KAI 4.1 - Output and Result Indicators .....	65
Table 54: KAI 4.1 - Commitment Prognosis .....	65
Table 55: KAI 4.2 - Submitted, Accepted and Committed Projects .....	66
Table 56: KAI 4.2 - Output and Result Indicators .....	68
Table 57: KAI 4.2 - Commitment Prognosis .....	68
Table 58: KAI 4.3 - Submitted, Accepted and Committed Projects .....	69
Table 59: KAI 4.3 - Indicators corresponding to the current project portfolio .....	70
Table 60: KAI 4.3 - Commitment Prognosis .....	71
Table 61: PA 5 - Prognosis 2007 - 2010 as at 30 June 2009 .....	72
Table 62: PA 5 - Output and Result Indicators .....	73
Table 63: KAI 5.1 - Submitted, Accepted and Committed Projects .....	75
Table 64: KAI 5.1 - Commitment Prognosis .....	77
Table 65: KAI 5.2 - Submitted, Accepted and Committed Projects .....	78
Table 66: KAI 5.2 - Commitment Prognosis .....	80
Table 67: KAI 5.3 (Operation B) - Submitted, Accepted and Committed Projects.....	81
Table 68: KAI 5.3 Operation B - Commitment Prognosis .....	82
Table 69: PA 6 -Prognosis 2007 - 2010 .....	83
Table 70: PA 6- Commitments and Payments as at 30 June 2009 .....	84
Table 71: PA 6 - Output and Result Indicators .....	86
Table 72: PA 6 - Commitment Prognosis .....	87
Table 73: Specific objectives, Target Groups and Main Activities for the National Communications Plan .....	88
Table 74: ROP - Communications Activities directed to areas where project applications are lower than expected.....	90
Table 75: ROP - Categories of Communications activities / outputs.....	91
Table 76: ROP - Assessment of 2007/8 Communications Activities.....	91
Table 77: ROP - Main Information Sources used for the ROP .....	93
Table 78: ROP - Progress in achieving National Communications Plan objectives .....	93
Table 79: ROP - Assessment of effectiveness of Communications Activities - North East Region.....	94
Table 80: Evaluation Questionnaire Responses on the Complexity of Documents .....	101
Table 81: ROP - Analysis of Contract Prices achieved for PA 2 as at mid-August 2009 .....	104
Table 82: ROP - Aspects of Transparency in the Selection Process.....	106
Table 83: ROP - Analysis of Submitted, Accepted and Committed projects for Priority Axes 1 to 5 as at 30 June 2009 .....	109
Table 84: ROP - Degree of Satisfaction with Duration of Selection Process .....	111
Table 85: Projects rejected by Priority Axis 3 and 5 and Stage of Selection .....	113
Table 86: ROP - Trend in time taken to process reimbursement claims for KAI 6.1 and KAI 6.2 .....	123
Table 87: Specific Features of the Bucharest Ilfov Region .....	139

## List of Charts

Chart 1: Romania - Changes in GDP per inhabitant - 1999 to 2008.....	8
Chart 2: Romania - Regional dependency ratios 2005 - 2008.....	10
Chart 3: Romania - Regional net internal migration flows - 2005 to 2008 .....	12
Chart 4: Romania - Growth in Tourist Numbers 2000 to 2008 .....	19
Chart 5: ROP - 2009 Commitments - Actual and Prognosis for 2009.....	30
Chart 6: ROP - Allocation, Commitment and Payment at 30 June 2009 - Actual versus Prognosis .....	32
Chart 7: PA1 - Cumulative Commitment and Payment Prognosis .....	37
Chart 8: PA 2 - Actual versus Prognosis as at 30 June 2009.....	43
Chart 9 : PA 3 - Actual versus Prognosis as at 30 June 2009 .....	51
Chart 10: PA 4 - Actual versus Prognosis as at 30 June 2009 .....	63
Chart 11: PA 5 - Actual versus Prognosis as at 30 June 2009 .....	72
Chart 12: PA 6 - Actual versus Prognosis as at 30 June 2009 .....	84
Chart 13: Participants at Regional Information events Region in 2008	Chart 14: ROP - Access to help desk by 92

## Glossary of Acronyms

ACIS	Authority for the Coordination of Structural Instruments
ADI	Inter-communitary Development Agency
ANRMPP	National Authority for Regulating and Monitoring Public Procurement
CF	Cohesion Fund
CNADNR	National Company for Motorways and National Roads
CNIPT	National Centre for Tourism Promotion
CP	Communication Plan
DGAPP	General Directorate for Programme Authorization and Payments
DGP	General Directorate for Programme Management
ERDF	European Regional Development Fund
EU	European Union
EU10	Romania, Bulgaria, the Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, Slovakia and Slovenia
EC	European Commission
ESF	European Social Fund
FDI	Foreign Direct Investment
GD	Government Decision
IBROP	Intermediate Bodies of ROP
KAI (DMI)	Key Area of Intervention
LPA	Local Public Authority
MIMMCM (Former MCITPL)	Ministry of SMEs, Trade and Business Environment, former Ministry for Small and Medium Enterprises, Trade, Tourism and Liberal Professions
MO	Official Gazette
MPH	Ministry of Public Health
MRDH (MDRL)	Ministry of Regional Development and Housing
MT	Ministry of Tourism
MPF	Ministry of Public Finance
NASMEC	National Authority for Small and Medium Enterprises Commission
NCP	National Commission for Prognosis
NGO	Non Governmental Organisation
NIS	National Institute of Statistics
NSRF	National Strategic Reference Framework
OP	Operational Programme
OPTA	Operational Programme Technical Assistance
PA	Priority Axis
RAI	Annual Implementation Report
RCP	Regional Communication Plan
RDAs	Regional Development Agencies
RDB	Regional Development Boards
ROP	Regional Operational Program
MAROP	Management Authority for the Regional Operational Program
SB	State Budget
SCF	Structural and Cohesion Funds
SME	Small and Medium Enterprises
SMIS	Single Management Information System
TA	Technical Assistance

---

UAT	Territorial Administrative Units
UCVAP	Unit for Coordination and Verification of Public Procurement
VAT	Value Added Tax
WD	Working Document

---