



UNIUNEA EUROPEANĂ



GUVERNUL ROMÂNIEI

Instrumente Structurale
2007 - 2013

TABLE OF CONTENTS

LIST OF ACRONYMS

LIST OF FIGURES

EXECUTIVE SUMMARY

1. INTRODUCTION, TERMS OF REFERENCE AND METHOD	15
1.1 CHAPTER INTRODUCTION.....	15
1.2 BACKGROUND TO THE SYNTHESIS REPORT.....	15
1.3 SYNTHESIS REPORT OBJECTIVES, REQUIREMENTS AND WORK PROGRAMME	18
1.4 SYNTHESIS OUTPUT	19
2. OVERVIEW OF NSRF CONTENT AND PROGRESS	21
2.1 CHAPTER INTRODUCTION.....	21
2.2 NSRF OBJECTIVES AND STRUCTURE	21
2.3 OP FINANCIAL PROGRESS	24
3. MAIN FINDINGS OF INTERIM EVALUATINOS	30
3.1 CHAPTER INTRODUCTION.....	30
3.2 ISSUE 1: RELEVANCE OF THE CRISIS	30
3.3 ISSUE 2: CONSISTENCY	34
3.4 ISSUE 3: EFFECTIVENESS	37
3.5 ISSUE 4: EFFICIENCY	41
4. SYNTHESIS, CONCLUSIONS AND RECOMMENDATIONS	42
4.1 CHAPTER INTRODUCTION.....	43
4.2 ISSUE 1: CONSEQUENCES OF THE CRISIS FOR OP STRATEGY AND IMPLEMENTATION.....	43
4.3 ISSUE 2: RELEVANCE, EFFICIENCY AND EFFECTIVENESS OF OP STRATEGIES.....	45
4.4 ISSUE 3: RELEVANCE OF THE IMPLEMENTATION MECHANISMS	53
4.5 ISSUE 4: POTENTIAL FOR UPGRADING THE IMPACT OF INVESTMENT	53
4.6 SUMMARY OF FINDINGS, CONCLUSIONS, RECOMMENDATIONS	56

APPENDICES

APPENDIX 1 COVERAGE AND CONTENT OF INTERIM EVALUATIONS

APPENDIX 2 INTERIM EVALUATION REPORTS: EXECUTIVE SUMMARIES

APPENDIX 3 OP INTERIM EVALUATION TOR: MAIN EVALUATION

APPENDIX 4 COHESION INVESTMENT IMPLEMENTATION PROBLEMS IN EU-10, 2003-06

APPENDIX 5 OP ONGOING "EXTERNAL EVALUATORS": MODEL TERMS OF REFERENCE

LIST OF ACRONYMS

ACD	Administrative Capacity Development
ACIS	Authority for Coordination of Structural Instruments
AIR	Annual Implementation Report
CCTA	Coordinating Committee for Technical Assistance
ECU	Evaluation Central Unit
ERDF	European Regional Development Fund
ETC	European Territorial Cooperation
EU	Evaluation Unit
EWG	Evaluation Working Group
HORAD	Horizontal Ad Hoc Evaluation (of Infrastructural Investment)
IB	Intermediate Body
IE	Interim Evaluation
KAI	Key Area of Intervention
MA	Managing Authority
MAEP	Multi-annual Evaluation Plan
MC	Monitoring Committee
MoT	Ministry of Transport
n.a.	Not available
NCC	National Coordination Committee
NSRF	National Strategic Reference Framework
OP	Operational Programme
OPTA	Operational Programme Technical Assistance
PA	Priority Axis
PAR	Public Administration Reform
ROP	Regional Operational Programme
SF	Structural Funds
SOP	Sectoral Operational Programme
SOP-ENV	Environment Operational Programme
SOP-HRD	Human Resources Development Operational Programme
SOP-IEC	Increase of Economic Competitiveness Operational Programme
SOP-T	Transport Operational Programme
SR	Strategic Report
SyR	Synthesis Report
TA	Technical Assistance
ToR	Terms of Reference

LIST OF FIGURES

FIGURE 1.1 LIST OF OP INTERIM EVALUATION REPORTS USED IN THE SYNTHESIS REPORT	16
FIGURE 1.2 COMMON EVALUATION ISSUES AND QUESTIONS	17
FIGURE 1.3 INTERIM EVALUATION DATA CUT-OFF DATES	19
FIGURE 2.1 NSRF – STRATEGIC LINKS	22
FIGURE 2.2 SHARE OF OPS IN NSRF	24
FIGURE 2.3 NSRF ANNUAL ALLOCATIONS, % OF TOTAL 2007-13	24
FIGURE 2.4 FINANCIAL PROGRESS RATIOS TO END-JUNE 2010 (AS % OF 2007-10 ALLOCATIONS).....	25
FIGURE 2.5 APPROVED EXPENDITURE TO END-JUNE 2010 AS % OF PROJECTED EXPENDITURE 2007-10	26
FIGURE 2.6 APPROVED EXPENDITURE TO END-JUNE 2010 AS % OF PROJECTED EXPENDITURE 2007-13 ERROR!	
BOOKMARK NOT DEFINED.	
FIGURE 2.7 PROJECT APPROVALS AS % OF NSRF, EU-12, END-2009 (ROUNDED)	28
FIGURE 4.1 CHANNELS OF IMPACT OF ECONOMIC CRISIS ON OPS.....	44
FIGURE 4.2 ACTUAL PAYMENTS TO END-JUNE 2010 AS % OF PROJECTED EXPENDITURE 2007-10	ERROR!
BOOKMARK NOT DEFINED.	
FIGURE 4.3 ACTUAL PAYMENTS TO END-JUNE 2010 AS % OF PROJECTED EXPENDITURE 2007-13.....	50
FIGURE 4.4 PROPOSED FINANCIAL REALLOCATION FRAMEWORK – OUTLINE.....	52

List of Text Boxes

BOX (i) IMPACT OF THE ECONOMIC CRISIS ON SOP-IEC.....	31
BOX (ii) IMPLICATIONS OF CHANGE FOR OPTA RELEVANCE.....	32
BOX (iii) RELEVANCE: SOP TRANSPORT.....	33
BOX (iv) IMPACT OF CRISIS ON OPTA	34
BOX (v) CONSISTENCY: SOP TRANSPORT	35
BOX (vi) IS THE OP ACD STRATEGY CONSISTENT WITH THE LATEST NATIONAL STRATEGIES RELEVANT TO THE FIELDS OF INTERVENTION	376
BOX (vii) TREATMENT OF HORIZONTAL PRIORITIES IN SOP-HRD	37
BOX (viii) EFFICIENCY: SOP TRANSPORT	37
BOX (ix) LIKELY ABILITY OF OPS TO ACHIEVE THEIR OBJECTIVES; ROP AND ACD IE CONCLUSIONS.....	39
BOX (x) EXTERNAL AND INTERNAL FACTORS IN ROP PROGRESS	40
BOX (xi) EFFICIENCY OF HRD OP PROJECT SELECTION.....	42