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W: West 
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EXECUTIVE SUMMARY 

 
The final Version of the Evaluation Report presents the results obtained by assessing the 
impact of Key Area of Intervention (KAI) 1.1 - Integrated urban development plans, Priority 
Axis 1, within the Sectorial Operational Programme 2007-2013. 

This evaluation process takes into consideration the fact that, within this KAI, there are 
defined three sub-domains (Growth Poles, Urban Development Poles, Urban Centers) and 3 
types of operations and eligible activities (urban infrastructure, business environment 
development and social infrastructure).  

The methodology used to assess the impact of KAI 1.1. involved the following 3 stages: i) the 
literature review, ii) a quantitative analysis which is mainly characterized by the application 
of counterfactual technique Difference-in-Difference in order to analyze the Urban Centre 
sub-domain, and iii) a qualitative analysis based on field data collection using a series of 
tools: individual interviews, case studies, survey by questionnaire, nominal groups, Delphy 
analysis, focus group, panel of experts, SWOT Analysis, PEST Analysis, logic model, 
techniques based on matrixes.  

The conclusions and recommendations that can be drawn are: 

Conclusion n.1: Positive impact of KAI 1.1 on increasing quality of life and creating jobs 

The estimates conducted in the analysis indicate a positive net effect for all the indicators 
used in the counterfactual analysis. This result was achieved mainly thanks to the 
realization of basic urban infrastructures and social infrastructures rather than developing 
business support structures and entrepreneurship, which has been implemented in a 
smaller proportion and therefore has had less impact compared to other actions within the 
intervention. 

Recommendations 

The cautions expressed about the interpretations of the counterfactual analysis results led 
to the recommendation to update the counterfactual model, in order to take into account 
the future time series of the indicators, because the sustainability of these results have to 
be further examined to see whether they are confirmed in the next years. 

The availability of a reduced number of indicators has diminished the capability to assess 
KAI 1.1. It is recommended for the MA to clarify right away from the start of the new 
program the cognitive objectives of the evaluation, in order to plan at an early stage which 
indicators and what data will be needed and to take the necessary steps to ensure their 
presence. 

  



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 6 
 
 

Conclusion n.2: Positive impact of KAI 1.1 on the reduction of unemployment rate 

The estimates conducted in the analysis allow showing a better performance of 
beneficiaries than non- beneficiaries in terms of the rate of unemployed individuals and by 
the rate of average number of employed individuals. At the beginning of the financing 
period, connectivity was one of the main gaps to create adequate pre-conditions for 
development and growth. In such a context, the implementation of the intervention has 
created new jobs mainly related to the realization of the urban infrastructures. In any case, 
it is to be more deeply evaluated the lasting and long term effect of the policy in terms of 
job creation.   

Recommendations 

The sustainability of these results have to be further examined in the future to understand if 
they will be confirmed in a longer term.  

Conclusion n. 3: Positive impact of KAI 1.1 on the city attractiveness 

The estimates conducted in the analysis allows showing a better performance of 
beneficiaries in terms of attractiveness, measured by the rate of new born and the 
immigration rate. Municipalities being beneficiaries attract immigrants more than non 
beneficiaries showing an improvement of their attractiveness compared to other set of 
municipalities not financed through KAI 1.1. The cities being beneficiaries show a lower 
decrease in the rate of new borns than non beneficiaries, resulting as a positive net effect. 
This can be explained also through the improvements generated by the KAI 1.1 in basic 
urban infrastructures, social infrastructures and substantially in quality of life of citizens, 
mobility, accessibility and sense of public safety. 

Recommendations 

It is recommended that the sustainability of these results to be reconsidered in the next period to 

see if they are confirmed in the coming years. 

Conclusion n.4: Positive impact of KAI 1.1 on human capital 

The quantitative analysis shows a light improvement in this field of beneficiaries compared 
to the counterfactual group. Beneficiaries perform better than non beneficiaries in 
particular in rate of inviduals enrolled in high school. It is noteworthy to underline that 
investments in connective infrastructures mobilize human productivity and can lead, as a 
consequence, to a positive net effect on economic and social development. 

Recommendations 

The sustainability of these results have to be further examined in the future to see if there 
are confirmed in the next years. 

Conclusion n. 5: Intervention characterized by an approach with "defensive" profile, by 
including in PIDU, predominantly infrastructure projects and the factors which have 
determined the impact of KAI 1.1 
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The local strategies supported by the KAI 1.1 have been characterized by a predominance of 
a “defensive” intervention profile, that has led to an under-representation of the 
dimensions related to the support of economic activities and sustainable development. This 
profile has mainly been characterised by investments in urban and social infrastructures 
able to produce effects directly noticeable in the citizens’ life. This kind of approach has 
been widespread, in order to give an answer to the urgent needs of the communities 
located in disadvantages urban areas, for which the situation was further exacerbated by 
the economic crisis, with relevant consequences on economic activities and employment.  

The "defensive" approach was crucial because it allowed reducing the gap in terms of 
infrastructure equipment of cities in Romania, thus ensuring a closeness to the EU average 
considering the analyzed element. In the case of urban development poles and urban 
centers the "defensive" approach had a more pronounced character than the growth poles. 

If we take into consideration the short-term effects, the most relevant impacts have been 
observed where the investments in urban and social infrastructures have been addressed to 
disadvantaged urban areas, in which basic instances assumed a great importance, 
connected to accessibility and security. 

Recommendations 

In order to plan more effective policies, MA ROP is recommended to take into account the 
socio-economic indicators for the classification of the eligible intervention’s areas (sub-
domains); in this way it will be possible to strengthen the relevance of investment’s policies 
according to the territorial needs.  

It is also recommended to give continuity to these interventions in the new programming 
period, considering the possibility to include urban areas excluded in the current structure 
of the KAI 1.1. 

Conclusion n.6: Impact of KAI 1.1 on administrative challenges for Romanian cities – it was 
noticed a positive contribution to the promotion of a polycentric approach 

KAI 1.1., through its three sub domains (the growth poles, the urban development poles and 
the urban centers), has allowed to implement the polycentric approach, in line with the 
objectives of the National Strategy for Development and the Community Strategic 
Guidelines for the programming period 2007-2013. The involvement of the three sub-
domains (growth poles, urban development poles and urban centers) has contributed to 
promote the national urban network, including links between the economically strongest 
cities (growth poles) and other urban area (urban development poles and urban centres). 
Polycentric approach covered the entire national territory thus supporting the sustainable 
development of all regions (spatial analysis p 293 -295). 

Recommendations 

The polycentric approach should be strengthened through a strategic diversification of the 
urban interventions based on the different socio-economic needs of the cities. It would be 
useful to take into account the socio-economic indicators for the classification of the eligible 
intervention ’s areas (sub-domains), in this way it will be possible to strengthen the level of 
relevance of investment’s policies compared with the specificities of the territorial needs 
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(paying attention also to the example of the other European states, mentioned at 
conclusion n.5). 

Conclusion n.7: Positive contribution to the launch and promotion of an integrated 
approach  

KAI 1.1 intended to respond to the needs of all Romanian cities, with a specific view to 
building a sustainable and competitive national urban system, but unique and internally 
differentiated. More precisely, by promoting appropriate infrastructure projects, it has 
intended to increase the economic and demographic density of the main urban centers and 
facilitate their connection with the smaller towns. At the same time, the integrated 
perspective of its action has been conceived to encourage the spread on the urban 
territories of minimum standards of services. 

KAI 1.1 has represented also an important tool to display bottom-up integrated practices 
of planning, which has allowed to activate actors and endogenous investments around 
shared projects of requalification of the urban areas concerned; thanks to the realization 
of these projects, the basic condition for sustainable economic development of those 
areas have been laid. This realization has represented an important opportunity of growth 
for these territories, not only in terms of the increase of population’s quality of life but 
also for its relevant effects on the capability of the socio-economic actors and local 
institutions. 

The integrated and collaborative approach, manifested through a sectoral and / or 
territorial integration has been supported by participation and consultation processes 
involving citizens, associations of interests, NGOs, economic actors and universities. These 
processes can be considered two positive features in the implementation of the KAI 1.1., in 
particular in the Growth Poles, where in some cases residents’ opinions have been sampled 
through questionnaires. Prior collaborations also represented a key aspect for the 
engagement of a large number of actors.  

Recommendations 

In the future policy design, the MA could implement specific measures that could facilitate 
territorial and sectorial integration, an aspect that can contribute to the development of the 
integrated approach; in this regard, it is also important to consider the opportunity in the 
new programming period 2014-2020 to use some tools of territorial integrated 
programming, like the Integrated Territorial Investment (ITI) and the Community-Led Local 
Development (CLLD) [Articles 32-35 of the Common Provisions Regulation]. ITI can be a 
useful tool to support integrated actions in the urban areas, as it allows combining targets 
specific to different funds, taking into account also the possibility to combine funds of the 
Priority Axes and Operational Programmes financed by the ERDF and ESF. CLLD goal is to 
promote "bottom-up" local development strategies of stakeholder groups at local level. 
CLLD allows specific needs strengthening, networking and fostering local innovation in 
individual sectors of the city, allowing the exploitation of resources in the community. 

In the future it will be appropriate to do separate calls for each type of city, delimiting in a 
differentiated manner the scope of the intervention of each of them and their relative 
purpose. Even resource allocation should be revised in this same perspective: only a 
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minimum amount of resources should be attributed directly to the city and territories (on 
the basis of requirements needed to ensure minimum services); on the amount remaining, 
the cities should compete with each other, presenting projects constructed in relation to the 
specific area of action.  

It is also recommended that in the next phase, local authorities consider the strengthening 
of the administrative capacity of local human resources in the planning and management of 
local development strategies. It is also recommended to increase the role of Coordinators of 
Growth Poles at regional level. Also in this respect, the involvement of IDA (the model 
promoted in the Growth Poles) for the Urban Centers and the Urban Development Poles can 
contribute to the efficiency of the programme. 

Conclusion n.8: The accesibility of the measure has allowed beneficiaries to plan and 
realise highly complex projects, especially in the domain of urban infrastructures 

As a basic assumption, it is necessary to recall that, given the current implementation status 
of the projects, it is still too early to assess and comprehend the extended impact of KAI 1.1. 
According to data regarding the implementation status until August 2014, only 37% of 
projects (192 out of 518) have been completed both technically and financially. At the same 
time, the reach of the measure has allowed beneficiaries to plan and realise highly complex 
projects, especially in the domain of urban infrastructures. The qualitative analysis shows 
that the measure is additional compared with the other interventions: many of these 
projects could not have been achieved without the large extent of financial sources made 
available by KAI 1.1. Moreover, when the projects would have been financed even in 
absence of this measure (using other financial sources: i.e. local budgets), KAI 1.1 has made 
possible the reduction of the time span necessary to complete the projects and plans.  

Moreover, the integrated interpretation of the monitoring data and the qualitative analysis 
has highlighted how specific difficulties and bottlenecks have in some cases led to significant 
delays in the levels of progress of the intervention and, in other cases, affected the quality 
of the results. These problems were observed in particular in correspondence with the 
following stages: the delayed launch of the measure; the length of time elapsed between 
submitting and contracting phases. In the starting phase the greatest difficulty has been the 
public procurement process. Other problems that have led to delay in the implementation 
of  the intervention derive from the overlapping with other projects under implementation, 
particularly with those financed under SOP Environment. 

KAI 1.1 founded the integrated approach and has provided substantial economic 
resources to improve the urban environment in Romania.  

Recommendations 

In order to support a process of organizational learning for the adoption of solutions that 
promote the modernization, simplification and efficiency of public procurement procedures, 
we propose to consider the opportunity of exploiting the potential of planning and 
cooperation in transnational EU platforms or networks  for the exchange and comparison of 
experiences promoted by various European regions on this issue. Due to the peculiar type of 
interventions promoted by the measure, it could be seized the opportunity to support eco-
innovation, environmental protection, promotion of the efficient use of resources, 
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sustainable mobility by leveraging actions targeted capacity building and transfer of best 
practices of green public procurement (GPP). 

In order to avoid the overlapping between projects promoted in different actions or 
programs and to assure the finalization of the preparatory projects before the other types of 
projects, it is suggested to apply a time schedule approach which can enable an integrated 
approach, in order to plan the launch of calls and to implement the interventions. 

Correlating the launching calls for projects at government level and implementing 
interventions can provide the possibility of integrated interventions at the community level 
that take into account the needs of beneficiaries. Implementation of this correlation can be 
done by Ministry of European Funds. 

Conclusion n.9: The experience of this evaluation shows the difficulty and the limits of 
applying counterfactual techniques in particular due to: availability of the information and 
period of time 

Time factor - because the effects of the intervention can be estimated only after one or 
more years after the completion of all projects funded intervention to exist a reasonable 
period of time to generate outcomes. DID method is based on two time series: the first is 
before the intervention, while the second is after the intervention. The projects financed 
through KAI 1.1. were not completed sufficiently in advance to have a time series, so the 
estimated impact occurs only for one year. In addition, only a small part of the KAI 1.1. 
funded projects have been completed at least one year before the time of analysis, mainly 
due to delays in launching the call for proposals, in conclusion the impact evaluation does 
not cover the entire KAI 1.1, but only a part. The second factor hindering the use of 
counterfactual approach is information availability on the urban policy interventions as a 
whole. In the impact evaluation using counterfactuals is important that the intervention or 
program to be evaluated, to have a clear demarcation in relation to other interventions or 
programs in order to avoid the overlap of the effects of other programs, or other actions of 
the same program, with the effects of the analyzed intervention. In the case of KAI 1.1 it is 
relevant to consider that this is an additional measure to the policies pursued in the ROP, 
meaning that KAI 1.1. has foreseen actions similar with other measures included in the ROP, 
as a whole, but from a point of view different local development. Thus, areas and territories 
promoted under KAI 1.1 are inherently addressing topics of interest applied to other 
measures of ROP. 

Recommendations 

We recommend to create a partnership between MRDPA and other public institutions to 
provide statistical data in order to collect additional indicators which are currently not 
collected at city / municipality level, but which are necessary from the evaluation team 
point of view in order to determine the net impact of KAI 1.1. At this regards, NIS and on-
going evaluators could play an important role in data collection also through ad hoc surveys 
if necessary. A list if indicators for improving the impact evaluation of KAI 1.1 is proposed in 
Annex 8. 
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Conclusion n.10: The urban policies launched through the KAI 1.1 have been an important 
experiment and have given good results  

In the next programming period it will be crucial, in order to qualify further the strategic 
contribution, to focus the attention on the strengthening of the following aspects: 

i. The integrated approach; the urban plans should not include a simple juxtaposition 
of projects. In order to avoid this risk, it will be necessary to promote a shared local 
development strategy among the stakeholders, considering a shared definition of 
the intervention’s needs. Moreover, it will be important to improve the economic 
dimension of IUDP, as was the case for the GP, where the ratio of infrastructure, 
social and economic projects was more balanced compared to the situation at the 
level of UDP and UC. 

ii. The polycentric approach, diversifying the design of policies based on the socio-
economic need of different urban areas and  designing different roles for the several 
types of cities.  

iii. The link with the sustainable development, assigning a strong priority to the 
projects that promote energy efficiency, sustainable public transports etc. 

Recomendation 

It is recommended to analyse the opportunity  of including, in terms of strategic planning, 
the dimension of environmental protection and energy efficiency in the future urban 
development policies. 
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1. INTRODUCTION 

 
1.1 PURPOSE OF THE EVALUATION REPORT 

 
 The Evaluation Report has as main objective the impact evaluation of KAI 1.1 

„Integrated urban development plans”, of the 2007-2013 Regional Operational Programme, 

Priority Axis 1, financed by ERDF (European Regional Development Fund). KAI 1.1. aims to 

improve the quality of life and to create new jobs in cities and their surrounding areas, by 

rehabilitating the urban infrastructure, improving services, including social services, as well 

as by developing business support structures and entrepreneurship. 

 The report assesses the achievement of the objectives related to the three sub-

domains: growth poles, urban development poles and urban centers. In particular, the three 

sub-domains will be analysed through case studies, focus groups and surveys. 

 The KAI impact  evaluation consists, also, of an analysis of the Romanian urban areas 

in a wider European context; the  literature review contribute to defining the theoretical 

framework, useful to study more dimensions of the IUDP impact. 

 Actually, the study tries to highlight the consequences of the IUDP in terms of 

economic, social, cultural and institutional results, for the urban communities involved. 

Another important aspect is the system of public and private actors involved, their 

relationships and how they are connected with the KAI impact. 

 The analysis of results shows the strengths and weaknesses of the completed actions 

and makes suggestions for future urban policies and practices, considering, also, the trends 

in the European Union. 

 

1.2 DESCRIPTION OF THE EVALUATED KEY AREA INTERVENTION (KAI 1.1)  

 
 The Regional Operational Program 2007-2013 belongs to the category of operational 

programs bilaterally agreed by Romania and the European Union, representing the basis of 

the National Strategy for Regional Development, applied in the eight development regions 

of the country.  

 The ROP objectives overlap the strategic directions set by the National Strategy for 

Regional Development of the National Strategic Reference Framework 2007-2013, 

promoting a balanced development from the economic, social and territorial point of view, 

interventions being focused on urban growth poles, improving social and transport 

infrastructure, sustainable development of  business environment and the development and 

promotion of tourism at regional and local level, in order to improve the attractiveness for 

investments, tourism and living in these regions, and especially those lagging behind.  
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 The Regional Operational Program 2007-2013 supports, through its Priority Axes and 

Key Areas of Intervention, regional and local development by implementing projects aimed 

at transport infrastructure, social, business and tourism infrastructure, which allow 

harnessing the existing human and material capital. 

 For the 2007-2013 programming period, the structure of the Regional Operational 

Programme includes 6 Priority Axes (including technical assistance) and 14 Key Areas of 

Intervention. The structure of ROP 2007-2013 is consistent with the objectives of the 

programming documents at EU level (Lisbon Strategy, Community Strategic Guidelines, EU 

Cohesion Policy). 

 Within the Priority Axis 1 of ROP, there are two major areas of intervention – KAI 

1.1., Integrated urban development plans and KAI 1.2. Supporting the investments in energy 

efficiency of blocks of flats. The objective of KAI 1.1. is to improve the quality of life and 

create new jobs in cities by rehabilitating the urban infrastructure, improving services, 

including social services, as well as by developing business support structures and 

entrepreneurship. 

 Under this KAI there are  financed projects included in the integrated urban 

development plans, aiming to the development or regeneration of cities and increasing of 

their economic and social role 

 KAI 1.1 consists of  3 sub-domains, defined according to the type of beneficiary: 

1. Urban Centres, represented by cities/municipalities which recorded a population of 

over 10,000 inhabitants, other than growth poles and urban development poles; 

2. Urban Development Poles: municipalities of Arad, Baia Mare, Bacău, Brăila, Galaţi, 

Deva, Oradea, Piteşti, Râmnicu-Vâlcea, Satu Mare, Sibiu, Suceava, Târgu Mureş; 

3. Growth Poles, represented by seven major urban centers and their areas of 

influence: Iași, Constanța, Ploiești, Craiova, Timișoara, Cluj-Napoca and Brașov. 

 

 The potential applicants for a grant, eligible to apply in accordance with the 

guidlines, are represented by the local administration authorities, community development 

associations which necessarily include a city/municipality urban center, growth pole or 

urban development pole or partnerships between territorial administrative units in urban 

areas. 

 According to the Annual Implementation Report for the year 2013 (AIR 2013) under 

KAI 1.1 of ROP  2007-2013,  there has been signed a number of 493 financing contracts with 

a total value of 2.0 billion euros, of which 1.26 billion euros representing the Community 

contribution (117%  grade of contracting). Between them, 115 projects have been 

completed, with a total eligible value of 183.9 million eligible, of which 104.0 million euros  

represinting the ERDF value (9.6% of the ERDF allocation). 

 Among the encountered problems, there are the major delays in meeting the initial 

timing of implementation of some individual projects under the integrated urban 

development plans, related to the seven growth poles, leading to a low level of 

reimbursement of expenditures. 
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2. EVALUATION METHODOLOGY 

  
2.1 GENERAL APPROACH 

 
 For impact evaluation of KAI 1.1, the evaluation team proposed a methodological 

approach based on: 

 A participative and transparent process: 

(a) a contact and a dialogue with those involved in the management and the 

implementation of the ROP;  

(b) an on time delivery of the project’s activities;  

(c) a technical and easy to use quality of the analyses. 

 A “triangulation” of three types of methodological tools:  

 (a) Methods of data/information collection;  

(b) Methods of quantitative analysis;  

(c) Tools of qualitative analysis.  

   Furthermore, the “triangular” approach is in line with the European Commission 

guidelines, which highlights the importance of the integration of various tools to increase 

their capacity to interpret the findings than if used separate. 

 Methods of data/information collection allow preparing the use of quantitative tools, 

reviewing the specific literature, feeding the evaluation process of direct and on field 

information. 

 Methods of quantitative analysis allow, by means of statistical analysis, to answer the 

question "Does KAI have any effect?, which refers to the existence of a causal linkage 

between the intervention and an ex-post effect. 

 Tools of qualitative analysis contribute to complement (validate and integrate) the 

results of the quantitative analysis by addressing the question "Why and how does the 

KAI works?".  

 

 This methodological approach requested through ToR is appropriate for the core 

evaluation questions of the Terms of Reference: 

 

2.2.1 COMBINATION BETWEEN EVALUATION ACTIVITIES AND METHODOLOGICAL TOOLS  

The evaluation is based on two types of methodological tools: horizontal methodologies 

which were used for more activities under the evaluation (use of secondary and 

administrative data; visual mapping; matrix-based assessment techniques) and specific 

methodologies (document review, logic model, SWOT and PEST analysis). 

 As regarding the main evalution activity, namely 2.2 „Design methodology for the 

evaluation, analysis and interpretation of the data” and the related sub-activities:  
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 2.2.1 describes the main specific tools to be used in evaluation, focusing on the 

quantitative methods and on the  layouts used in the qualitative analysis; 

 2.2.2 is based, mainly, on the horizontal methodologies using the administrative and 

secondary data; 

 2.2.3 exploits the results of the previous activities involving data analyses and 

interpretation based on the main quantitative methodologies..  

 The main tools used along with the specific "horizontal methodologies" in the activity 

2.3 " Application complementary methods for qualitative analysis of the results” - case 

studies, Delphi analyses, nominal Groups, experts panel and benchmarking- are used to: 

collect information directly from the beneficiaries and target groups; discuss information 

collected during the evaluation; compare the Romanian case with others in Europe, to 

enlarge the view on urban policy and to identify good practices and areas of improvement.  

 The following table summaries the overall picture of the methodological approach. 

Table 1 - Activities and methodologies 

 Activity 
2.1 

Activity 2.2 Design 
methodology for the 

evaluation, analysis and 
interpretation of the data 

Activit
y 2.3 

Activity 
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Methods of 

data / 

information 

collection 

Document review x     

Case studies     x 

Delphi analyses     x 

Individual interviews   x   

Questionnaire survey   x   

Use of secondary data x x x x x 

Use of administrative data x x x x x 

Methods of 

quantitative 

analysis 

Counterfactual analysis: DID 
method(Difference in difference) 

   x  

Counterfactual analysis: Propensity 
score matching) 

   x  

Counterfactual analysis: Instrumental 
variable analysis 

   x  

Counterfactual analysis: Regression    x  
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discontinuity design*  

Multiple imputation    x  

Visual Mapping  x x x x x 

Logic model x     

Matrix-based assessment techniques x x x x x 

Methods of 
qualitative 

analysis 

Nominal groups     x 

Experts panel     x 

Benchmarking      x 

PEST  analyses x     

SWOT analyses x     

*  The methods marked in the above table were not used because of limitations imposed by the data set and 
they were replaced with alternative methods 
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2.2 EVALUATION CRITERIA AND EVALUATION QUESTIONS  

 
 The study on KAI 1.1 impact evaluation aim to answers two core questions of 

evaluation: 

 A. What is the net effect of the intervention funds considering the factors that have 

caused this effect? 

 At this regard the net effect has to be intended as the impact of the KAI 1.1. beyond 

the contribution of external factors. 

 B. What type of intervention gives results, for whom and in what circumstances? 

 This question requires a qualitative analysis of the effects in order to compare the 

different calls, the various beneficiaries and the territorial and sectoral imbalances induced 

or tackled by KAI 1.1., if any. 

 The evaluation questions are divided into additional evaluation questions: 

1. Which needs does the KAI respond to? Which is the role of the KAI 1.1 in the 
socio-economic development policy context of Romania? (A and B) 

2. How does the KAI 1.1 contribute to POR? (A and B) 

3. Which are the main features of the logical chain of values of KAI 1.1 

implementation? (B) 

4. Is there a potential added value in respect to other interventions? (A) 

5. To what extent can be observed quantitative changes due to the KAI 1.1 

effectiveness? (A) 

6. What mechanisms have determined the impact? The intervention logic 

functioned as expected? (B) 

7. Are the observed changes unequal at territorial / sector level (at least as 

evidence of a qualitative analysis)? (A) 

8. Are there any evidences (at least qualitative) regarding the long run effects? (A) 

9. Are there any recommendations for future evaluations coming from the 
performed analysis? (B) 

10.  Are there any recommendations for future urban development policy coming 
form the performed analysis? (B) 
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2.3 METHODOLOGICAL APPROACH OF ACTIVITY 1 – LITERATURE REVIEW 

 

The review of the specialised literature 

 

 The literature review used different sources that were important to define some 

relevant and useful aspects for evaluation process of the KAI 1.1. Following there are the 

sources and the goals of the literature review. 

1. Sources used in the process of literature review: 

a. International articles and papers about urban policies; 

b. European and Romanian planning documents (European Urban Agenda and National 

sustainable development strategy of Romania 2013-2020-2030) 

 

All the collected bibliographical references are listed in the Annex 1. 

 

2.  The main goals of the literature review 

a. International articles and papers about urban policies: to define the main features of 

European urban policies, which are useful to explain the results of qualitative 

analysis of the KAI 1.1. Moreover, this framework facilitates the interpretation of 

qualitative results of KAI 1.1 and strengthens the formulation of suggestions for 

future policies. 

b. European and Romanian planning documents (European Urban Agenda and National 

sustainable development strategy of Romania 2013-2020-2030): to identify the main 

features of European and Romanian planning documents about urban policy. 

In the Annex 1 it can be consulted the list of papers studied as part of the specialised 

literature, the objectives of this activity having been described in detail at the 3.1.1 section 

of this evaluation report. It is also important to mention that each source used corresponds 

to the main objectives of the literature review. 
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2.4 METHODOLOGICAL APPROACH OF ACTIVITY 2 –DATA ANALYSIS AND 

INTERPRETATION 

 
 The estimate of KAI 1.1 impact took place in three stages, as described: the selection 

of the treated group of cities according to the selection criteria, the selection of the 

counterfactual group of cities through appropriate counterfactual techniques and the 

quantification of the impact through appropriate counterfactual techniques. In the following 

paragraphs these steps are explained in detail with a description of the techniques, tools 

and operational passages that have been made so far by the evaluation team. We mention 

that the application of the counterfactual analysis techniques was possible only for the sub-

domain of urban centers, as explained below in section 2.4.3. 

Counterfactual analysis: a model to estimate the impact impact
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2.4.1 DESIGN OF THE COUNTERFACTUAL ANALYSIS 

 Therefore, the first step in the counterfactual analysis to assess the impact of KAI 1.1 

was the selection of the treated group of urban centres. The KAI 1.1 strategy foresees 3 sub-

domains of interventions: (i) Urban Centres; (ii) Growth Poles; (iii) Urban Development 

Poles. 

 The identification of Growth Poles and Urban Development Poles was made on the 

basis of the Government Decision No. 998/2008 regarding the delegation of the national 

growth poles in which the investments are done with priority from the community and 

national funding programs. This makes them, from a methodological point of view, a unique 

phenomenon and, because of this uniqueness, unsuitable for the application of 

counterfactual technique, given the inability to find a counterfactual group.1 The Urban 

Centres includes the cities and municipalities with over 10.000 inhabitants, not included in 

the Growth Poles and Urban Development Poles categories. The municipality of Bucharest is 

included in the category of urban centres. 

 The selection of the Urban Centres for the treated group2 relied on two criterions: i) 

to have at least two projects referred to at least two different categories (on the ground to 

evaluate integrated approach of the urban development); ii) the projects had to be 

concluded at least one year before (as we have seen above, so as to have a reasonable 

period of time to allow the effects to manifest themselves). 

 The result of the application of the criteria outlined above led to the identification of 

16 Urban Centres, that are shown below (all these 16 urban centers will form the treated 

group that is used during this assessment process):3  

 Miercurea Ciuc Municipality 

 Lipova City 

 Huși Municipality 

 Drăgășani Municipality 

 Adjud Municipality 

 Carei Municipality 

 Tîrgu Lăpuș City 

 Alexandria Municipality 

 Balș City 

 Roman Municipality 

                                                           
1 The Evaluability report reaches the same conclusion: "The impact evaluation of KAI 1.1. is rational, the area 

of intervention can be evaluated, and the counterfactual method can be applied but to a limited extent. The 

homogeneity and data  adequacy criteria limit the application of the counterfactuals in the sub-area - Urban 

Centers. Therefore we recommend this method for evaluating the impact for this sub-area. " 
2 The KAI 1,1 projects database was provided by the administration. It include 518 project, of which 354 

“improve urban infrastructure and urban services, including urban transport” (UI), 117 “Projects providing 

services that promote equality and inclusion in integrated plans” (EI); 22 “Projects that promote the 

sustainable development of business” (SDB); 25 projects are not listed in any of the 3 categories 
3 For the indicators used for the selection see § 2.4.3, for a description of the technique see § 2.4.4 for the results 

of the application of the Propensity score matching see Annex 6 and § 3.2.1. 
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 Mioveni City 

 Botoșani Municipality 

 Alba Iulia Municipality 

 Vaslui Municipality 

 Slatina Municipality 

 Drobeta Turnu Severin Municipality 

 

 

2.4.2 DATA GATHERING PROCESS 

 

 One of the main challenges which were faced by the evaluation team during the 

process of counterfactual analysis was represented by the data gathering activity. 

Considering the population of interest (the Romanian urban centres, as defined by KAI 1.1.) 

and the main goal of the evaluation activity, it was decided to have the National Institute of 

Statistics as the main source of data. Another significant reason which motivated our 

decision was the need for comparability and so no other source was considered suitable (ex. 

City Hall, local public institution etc). 

 As the source of the data was identified, the evaluation team started to identify two 

groups of variables: 

 

a) Covariates/control variables – they were necessary for selecting the two groups: 

control group (counterfactual) and treated group. 

b) Impact variables – they were used by the evaluation team to asses the impact of DMI 

1.1. 

  

 The variables proposed in each group were selected using the following four criteria: 

a. specificities of KAI 1.1; 

b. previous experience of the members of the team; 

c. main aspects identified through the study of the literature; 

d. availability; 

 The list of covariates was composed using the TEMPO Database, available on the 

web page of the National Institute of Statistics. The final list of covariates is the following: 

Variable Source Period 

Built area within cities INS TEMPO 2007 - 2011 

Existing housing at the end of the year, public property INS TEMPO 2007 - 2011 

Existing housing at the end of the year, private property INS TEMPO 2007 - 2011 

Housing finished during the year, public funding INS TEMPO 2007 - 2011 

Housing finished during the year, private funding INS TEMPO 2007 - 2011 

Housing finished during the year, population funding INS TEMPO 2007 - 2011 

Green areas INS TEMPO 2007 - 2011 

Length of modernized roads in cities INS TEMPO 2007 - 2011 
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Length of roads in cities INS TEMPO 2007 - 2011 

Number of registered vehicles for local transport INS TEMPO 2007 - 2011 

Length of the simple water distribution system INS TEMPO 2007 - 2011 

Total length of gas distribution pipelines INS TEMPO 2007 - 2011 

Total length of sewer pipes INS TEMPO 2007 - 2011 

 

 The proposed list of impact indicators was tested for availability (the evaluation 

team assessed the existence of the data at locality level and also the existence of yearly data 

for the period 2007 - 2013), with the help of the NIS representatives and Romanian police. 

The list of impact indicators is the following:  

Variable (at UC level) Source Availability 

of data at 

locality 

level 

GDP/capita NIS NO 

Number of deceased persons NIS YES 

Number of new born NIS YES 

Number of persons benefiting from social services centres NIS NO 

Life expectancy NIS NO 

Number of local social centres NIS NO 

Standard of living: the quality of social services centres’ NIS NO 

Number of unemployed individuals NIS YES 

Average number of employed individuals (individuals who 

receive a salary) 

NIS YES 

New work places created NIS NO 

Attractiveness index of the locality or  Selling price of 

housing/square meter  

NIS NO 

Number of immigrants NIS YES 

Number of emigrants NIS YES 

Number of road accidents Romanian 

Police 

YES 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 23 
 
 

Crime rate Romanian 

Police 

NO 

Number of individuals enrolled in school NIS YES 

 

The name of all the variables marked with YES in the table is the terminology adopted by 

the National Institute of Statistics (the definition for each variable is presented in Annex). 

In order to ensure comparability at territorial level, for each variable a rate was calculated 

by dividing the initial variable to the population (population registered at first of July – data 

registered by NIS). 

The rates constructed, as described above are the following: 

 Rate of deceased 

 Rate of newborns 

 Rate of unemployed individuals 

 Rate of average number of employed individuals 

 Rate of Immigrants 

 Rate of Emigrants 

 Rate of road accidents 

 Average rate of individuals enrolled in schools 

 Therefore the final list of the impact indicators contains the eight indicators listed 

above and was constructed based on the eight indicators marked in the table with YES for 

availability. 

 Another path that has been followed for the collection of data is Eurostat, that has a 

large amount of data and indicators available at city level 

http://epp.eurostat.ec.europa.eu/portal/page/portal/statistics/search_database, which 

would have been very useful in the analysis. Unfortunately, the data availability was too 

little to permit coverage of the Romanian cities sufficient to ensure the correctness of the 

analysis. 

 Once possessing the necessary data, it began the second step of the counterfactual 

analysis, by the selection of the counterfactual group.  

  To accomplish this step there were proposed in the design phase two techniques: 

the propensity score matching, and the regression discontinuity design. 
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2.4.3 THE TECHNIQUES FOR THE COUNTERFACTUAL APPROACH 

The propensity score matching 

 The statistical matching is based on the calculation of a propensity index, which 

represents the probability of each unit to benefit from the treatment. This propensity index 

is generally calculated based on a logistic regression model, which uses the largest possible 

number of variables of the treated and untreated units, in order to absorb and summarize 

the greatest possible quantity of information in a single score ranging from 0 to 1. After 

each unit has its own associated propensity score, each treated unit is combined with an 

untreated unit (the one with the closest propensity score) or with more untreated units 

(those whose propensity score does not exceed a certain radius distance from that of the 

treated unit), using the criterion of the nearest neighbour. For each combination we 

calculate the differential on the outcome (impact) variable: because the units have a 

combined score very similar we can interpret this difference as a result of the treatment. 

Finally, we calculated an average of all the matchings differentials to assess the overall 

effect. 

  

 By using the available variables, we proceeded in the calculation of the pscore. 

Missing data have been replaced for each variable with the average value of the variable 

among the urban centres with a similar population. The variable on public vehicle “Number 

of registered vehicles for local transport” has been kept out of the analysis, due to the 

excessive proportion of missing observations.Three different scores were calculated (to 

increase as much as possible the possibilities to select untreated urban centres), using first 

the absolute frequencies of the variables, then their rates normalized to the number of 

inhabitants, and finally adding directly the number of inhabitants as a further variable. 

Urban centres have been ordered on the basis of the three scores, and the urban centres 

have been selected whose score was as close as possible to those of each of the cities 

covered. 

The 34 untreated urban centres selected by the propensity score matching are. 

 ALESD City 

 CALARASI Municipality 

 DEJ Municipality 

 FETESTI Municipality 

 GHEORGHENI Municipality 

 GIURGIU Municipality 

 OLTENITA Municipality 

 ORASTIE Municipality 

 REGHIN Municipality 

 RESITA Municipality 

 TARNAVENI Municipality 

 TURNU MAGURELE Municipality 
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 AVRIG City 

 DARMANESTI City 

 DOLHASCA City 

 LUDUS City 

 NEHOIU City 

 PODU ILOAIEI City  

 RASNOV City 

 SCORNICESTI City  

 TARGU FRUMOS City 

 TIRGU NEAMT City 

 CALAFAT Municipality 

 CAMPIA TURZII Municipality 

 CARACAL Municipality 

 MEDIAS Municipality 

 ORSOVA Municipality 

 ROSIORI DE VEDE Municipality 

 TARGU SECUIESC Municipality 

 URZICENI Municipality 

 COVASNA City 

 MIZIL City 

 BIRLAD Municipality 

 FALTICENI Municipality 

 The details of the application of the technique are shown in a table in Annex no. 5. 

 Since the comparison is only between the treated and non-treated units closest to 

them, it is possible to calculate the propensity score and look ahead at which of the non-

treated units cannot in any way be compared to the treated ones because they are too far 

away. On this basis, organizational and economic limits can lead to find outcome variables 

only for units that result comparable, reducing the amount of data needed. 

 In this case, we used a mixed method, computing the propensity score matching to 

select a counterfactual sample of urban centres to calculate the difference-in-difference 

index. 

 

Comparison based on variables 

 Because of the impossibility to apply the discontinuity design, we choose an 

alternative method for selecting the counterfactual group, that would allow us to be able to 

estimate the impact of KAI 1.1 not only on a counterfactual group (based on the propensity 

score matching, containing 34 urban centres) but also on a second group selected in a 

different way, so that one can compare various estimates and achieve a more reliable 

result. This alternative method was a comparison based on variables for all Romanian cities. 

In order to delineate the two groups of the counterfactual analysis (the experimental group 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 26 
 
 

of urban centres that benefited from the treatment and the control group of untreated 

urban centres), we proceeded first to the classification of urban centers (UC) on the basis of 

the projects which they benefited of. 

1- Group of beneficiaries I (treated): UCs that benefited from at least two completed 

projects in the period before November 2013, in at least two of the three foreseen 

areas of intervention (Projects which improve urban infrastructure and urban 

services, including urban transport, Projects that promote 'the sustainable 

development of the business, Projects that promote' equality and inclusion in 

integrated plans). The two requirements above, together constitute what we call 

"treatment";  

2- Group of beneficiaries II (untreated): UCs that benefited from at least one completed 

project in the period before November 2013, but that did not meet the requirements 

of the treatment; 

3- Group of non-beneficiaries: UCs that did not benefit from any completed project in 

the period before November 2013. 

 The group of beneficiaries I (16 UCs) has been directly selected as the experimental 

group, which would have to represent the effects of treatment. 

 The group of non-beneficiaries includes 111 UCs from which it was extracted the 

control group to be compared with the experimental one. 

 The group of beneficiaries II (56 UCs) was excluded from the analysis. The reason is 

the difficulty of assigning these UCs to one of the two other groups. In fact, these UCs do 

not meet the requirements to be considered treated; at the same time, unlike the group of 

non-beneficiaries, these UCs benefited from at least one concluded project in the reference 

period, thus likely enjoying some effect. To increase the clarity and the interpretability of 

the comparison between treated and untreated groups, we decided not to use these 

intermediate UCs. 

 It was decided to select the control group on the basis of the highest possible affinity 

with the experimental group. To achieve this, the variables available in the time series from 

2007 to 2011 have been used. 

 For each variable, we calculated: the average value during the five year period 

2007/2011, the average value per 1000 inhabitants of 2011 and the growth rate in 2011 

compared to 2007. 

 The result of the selection process are presented in the section 3.2 and in the Annex 

6 there are presented all the calculation required by this technique. 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 27 
 
 

At this point, based on the collected data on the selected variables, we proceeded to the 

comparison of the profile of each UC of the experimental group and the profiles of each 

non-beneficiary UC. For each treated UC, the confrontation followed three separate and 

parallel criteria: 

- Select non-beneficiaries UCs where the values of all variables do not deviate more 

than +/- 50% from the respective values of the treated UC. In this case, the 

comparison was with all the non-beneficiaries UC across Romania; 

- Select non-beneficiaries UCs where the values of all variables do not deviate more 

than +/- 75% from the respective values of the treated UC. In this case, the 

comparison was limited to UCs belonging to the region of the treated UC: the 

comparison criteria's loosening were offset by a greater geographical homogeneity; 

- Select non-beneficiaries UCs where the trends of the variables in the period 

2007/2011 did not contradict the direction of those of the treated UC, on all the 

variables. 

The three criteria were applied both on the absolute values of the variables and on the 

normalized values on the population. In this way it is sought to take account of the starting 

situation, at the same time from the point of view of absolute magnitudes, from the point of 

view of magnitudes relativized on population, and from the point of view of the trends 

already in progress before the implementation of the projects. 

In the event that a treated urban centre had not counterpart on the basis of the three 

set out criteria, we proceeded to the inclusion in the control group of the urban centre, 

belonging to the same area of Romania, with the most similar number of inhabitants. This is 

the case of the subsequent cities: 

 Botosani; 

 Husi; 

 Roman; 

 Slatina; 

 Lapus; 

 Vaslui. 

 

The results of applying these three criteria are shown in Annex 7. 

The UNTREATED URBAN CENTRES selected by the comparison between variables are: 

 AIUD Municipality 

 BRAD Municipality 

 CARANSEBEŞ Municipality 

 ODORHEIU SECUIESC Municipality 
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 RĂDĂUŢI Municipality 

 VATRA DORNEI Municipality 

 CISNĂDIE City 

 GĂEŞTI City  

 HAŢEG City 

 MĂRĂŞEŞTI City 

 NĂSĂUD City 

 OCNA MUREŞ City 

 OVIDIU City 

 ŞIMLEU SILVANIEI City 

 SACUENI City 

 CALAFAT Municipality 

 CAMPIA TURZII Municipality 

 CARACAL Municipality 

 MEDIAS Municipality 

 ORSOVA Municipality 

 ROSIORI DE VEDE Municipality 

 TARGU SECUIESC Municipality 

 URZICENI Municipality 

 COVASNA City 

 MIZIL City 

 BIRLAD Municipality 

 FALTICENI Municipality 

 

2.4.4 COLLECTION OF DATA FOR CALCULATING THE IMPACT 

The result of the application of the two different techniques used to select the 

counterfactual group, led to the identification of the cities for which the team started to 

collect data for calculating the impact. 

Eight indicators were identified as being available at the level of these cities (at city 

level and for all the Romanian cities), having available time series for the required time 

period.4 Based on the initial eight indicators the evaluation team has calculated rates (these 

rates were calculated for all indicators except “number of accidents”).  These rates were 

calculated in order to improve comparability (between cities with different sizes) and to 

reduce the magnitude of the values. Each new variable was constructed by dividing the 

values of the initial variable with the population value.  

The eight indicators (the constructed rates) that were used in the analysis are: 

                                                           
4 The sources and definitons of this indicators are described in § 2.4.2 
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 Rate of deceased 

 Rate of newborns 

 Rate of unemployed individuals 

 Rate of average number of employed individuals 

 Rate of Immigrants 

 Rate of Emigrants 

 Rate of road accidents 

 Average for individuals enrolled in schools 

 

2.5 METHODOLOGICAL APPROACH OF ACTIVITY 3 - ADDITIONAL METHODS 

FOR QUALITATIVE ANALYSIS OF RESULTS 

 
Following there is the presentation of quantitative and qualitative analysis; in 

particular, there is a description of techniques and tools mentioned in the Inception report 

in order to specify the state of the art during the evaluation process of KAI 1.1.  

The scheme below summarizes the specific logic of techniques and tools important 

to examine the object of evaluation: the operations of KAI 1.1 in growth poles, urban 

centres and urban development poles. The tools (in the middle) are useful to make 

operating the techniques (on the left side) that helps to analyse the three sub areas (the 

object, on the right side). 

 
Techniques Instruments Object 
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2.5.1 CASE STUDIES 

There were selected eight case studies, being respected a regional balance, so as each case 

study is linked to one of the eight development regions. Secondly, the selection of cities 

guarantees the balance of three sub-areas involved in the KAI 1.1, so the 50% of case-

studies (4) regards the urban centres because they are more numerous than the other ones. 

The 25% (2 case studies) concerns the Growth Poles, and the last 25% point out the urban 

development poles. 

Furthermore, the selection included also some cities where the implementation 

process is slower; in fact, there are three case studies (Târgoviște, Craiova, Baia Mare), 

balanced for each sub area, with a high number of projects not finalized by October 2014. 

 The other case studies (Botoșani, Adjud, Arad, Brașov) have finalized projects in at 

least 2/3 different domains by October 2013: infrastructure and transports, social 

infrastructure, business infrastructure. 

Regarding the “BI region”, we selected Bucharest because it is the main city in the 

Ilfov. Regarding Growth Poles, we selected also Brașov because it developed a metropolitan 

governance approach. The reports of interviews are in the Annex 12 of the report. 

 Although these are adjacent elements attached to the assesment, within the 

framework of the case studies we also took into account finding information regarding the 

relationship between local development policies and IUDP sites, in terms of strategy, 

objectives, and results, and also identifying some clues that might suggest the existence of a 

radial effect of the development of analyzed cities. 

 

 2.5.2 DELPHI ANALYSIS 

The target group included public authorities of all the urban centres. The analysis 

targeted the preliminary results of the evaluation on Urban Centres. The target group were 

involved by e-mail in order to ask their opinion and suggestions about future Romanian 

urban policies in urban centres (the grid of interview is shown in Annex 22). 
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2.5.3 VISUAL MAPPING 

The Visual mapping helps to resume the information regarding the implementation 

of KAI 1.1 at local level supporting the interpretation of development of the Romanian 

regions, describing the situation of the implementation process using maps that represent 

the implementation of the KAI in regions and counties.  

2.5.4 LOGICAL MODELS 

The logical model is useful in order to define the implementing orientation for each 

sub area, considering the strategy of Priority Axes 1.1 in the ROP, the specific objective, and 

the results. This instrument was important for measuring the way in which finalized projects 

until November 2014 (in each sub-domain) are contributing to the coherence of the 

associated objectives (expressed in the ROP), and to the relevance of the the socio-

economic context. 

2.5.5 FOCUS GROUP 

The target group included coordinators form the implementation of the IUDP of the 

13 urban development poles. The participants were 8 persons, representing 6 Urban 

development poles. The Focus group was useful to analyse the results of the preliminary 

evaluation of urban development poles have and to integrate the analysis with new 

information.  

2.5.6 NOMINAL GROUPS 

The target group included representatives of the local public administration of the 

main city of the pole. The NG also included the representatives of ADI for each of the 7 

growth poles. The NG aimed to analyze the results of the preliminary evaluation of the 

Growth poles and to provide new information to the analysis process. The target group was 

involved by e-mail in order to ask their opinion and suggestions about the future Romanian 

urban policies, and to examine more advanced evaluation results of Growth Poles (the 

interview outline is shown in annex) 

2.5.7 THE EXPERTS PANEL 

The target group included urbanistic academics and experts skilled on urban issues 

and local development at an European and Romanian level. This instrument supported the 

analysis, by identifying the results of the evaluation process and discussing them in the 

European and Romanian frame. In particular, the experts gave their opinion about the 

evaluation results on growth poles, urban development poles and urban centres. The results 

obtained completed or validated the qualitative data, collected through the field research. 

The experts consulted were Dr. Pietro Elisei, Dr. Carlos Machado e Moura and Dr. Davide 

Fanfani. 
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 2.5.8 BECHMARKING 

 The aim of this part of the evaluation activity is to provide, by a comparison with the 

whole of the European territories, information on urban contexts where the projects of KAI 

1.1 were implemented. 

 In ideal conditions, the subject of the analysis should be the same geographical areas 

in which where conducted subsequent in-depth studies, the cities then in our case. 

However, the absence of data from official statistics, comprehensive and comparable in 

both urban and even provincial (NUTS 3 classification of Eurostat), forces us to make a 

benchmarking at regional level (i.e. at the level of NUTS 2), , the analysis being directed to each 

development region 

 Thus, the analysis covered the entire area where the intervention of KAI 1.1 was 

implemented.  

 More precisely, in the next diagram, for each of the analyzed zones, there are 

indicated the statistical indicators which were collected at the NUTS 2 level (source: 

Eurostat): 

Labour market 

 Economic activity rates by sex, age and (%) 

 Economically active population by sex, age, highest level 
of education attained  

 Employment by economic activity  

 Employment rates by sex, age 

 Employment by sex, age, highest level of education 
attained 

 Unemployment rates by sex, age 

 Long-term unemployment (12 months and more) 

Poverty and social 

exclusion 

 People at risk of poverty or social exclusion 

 People living in households with very low work intensity 

 Severe material deprivation rate 

 At-risk-of-poverty rate 

Economic accounts 

 Gross domestic product (GDP) at current market prices 

 Real growth rate of regional gross value added (GVA) at 
basic prices 

 Compensation of employees 

 Gross fixed capital formation 

Education statistics 

 Number of students by level of education, orientation 
and sex 

 Education indicators 

 Participation rate in education and training (last 4 weeks) 

 Population aged 25-64 with lower secondary education 
attainment 

 Population aged 25-64 with upper secondary education 
attainment 
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 Population aged 25-64 with tertiary education 
attainment 

 Population aged 30-34 with tertiary education 
attainment 

 Early leavers from education and training by sex 

 Young people neither in employment nor in education 
and training by sex 

 

Science, technology and 

information society 

statistics 

 Total intramural R&D expenditure (GERD) by sectors of 
performance 

 HRST by sub-groups 

 Employment in technology and knowledge-intensive 
sectors and sex 

 Households with broadband access 

 Individuals who used the internet, frequency of use and 
activities 

Environmental and 

energy statistics 

 Municipal waste 

 Coverage rate of municipal waste collection 

 

2.5.9 EVALUATION TECHNIQUES BASED ON THE MATRICES 

The matrix summarizes the perception of effectiveness of KAI 1.1 in the eight case 

studies. In fact, people involved in individual interviews and questionnaires provided ratings 

on the results of KAI 1.1 in terms of: security, public transport and traffic, green area, 

tourism, social inclusion, participation of citizens, new jobs, etc. 

 

2.5.10 FACE-TO-FACE INTERVIEWS 

 The target group included officials from the Managing Authority, Regional 
Development Agencies and Coordinators of the seven Growth Poles. 
 This instruments aimed at identifying the socio-economic context, the project 
implementation of the KAI 1.1 and preliminary elements of evaluation.  
 The individual interviews were helpful in order to obtain the results of the qualitative 
analysis (paragraph 3.3). 

 

2.5.11 QUESTIONNAIRE SURVEY 

 The target group included representatives of the persons who are benefiting from 

the investments supported through KAI 1.1. (Local NGO involved in promoting programs of 

personal development and volunteering for children, youngsters and elderly, Social Services 

Associations, Sustainable Development Associations, Foundations for Promotion of Small 

and Medium Enterprises, Associations that promotes the development of public services 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 34 
 
 

and utilities, Associations for Development and Socio-Economic Promotion, Associations for 

Environmental Protection, Local Councils of Small and Medium Enterprises, Associations 

that provides social services). 

 This instrument led to the identification of how the impact of the intervention was 

“felt” in the territory by the associations/organizations/citizens able to express their 

opinions regarding the results of urban, social and business infrastructures, the main 

encountered problems  and the improvements/suggestions for the future. The 

questionnaire has been addressed to a target group of 145 respondents. The respondents 

were selected through the analysis of case studies. 

 

 

2.5.12 USE OF ADMINISTRATIVE DATA 

 
 Administrative data collection during the implementation of socio-economic 

development programs is a rich source of information regarding costs and beneficiaries. 

Although this information is of paramount importance for most evaluations, the availability 

and the data quality requirements are depending on the program implementation 

mechanisms and on structuring data collection procedure of the needs assessment process. 

 Administrative data can be used for a whole range of purposes and at each stage of 

the evaluation process. They generally provide a basis for most evaluations, providing: 

• Key elements of the program - number of activities, types of interventions carried out, etc; 

• the basis for tracking the results over time or the tracking of the actors involved. 

 The utility of administrative data as a tool for evaluation, depends on two key issues: 

quality (duplication, gaps, incomplete coverage, etc.) and availability (registration and a 

correct taking over). 

 So, the key-element, for using administrative data, is correct collection of all 

documents relevant to the program, and the data that must be stored systematically and 

made accessible in an elementary form. 

  

 Elements concerning information already available in the system for monitoring the 

implementation KAI 1.1 are shown in Annex 3. 

 

2.5.13 USE OF SECONDARY DATA 

 It refers to data whose collection is not the responsibility of the evaluator (as 

opposed to raw data, which are generated by the assessment process itself). The three main 

sources of secondary information on the social and economic development programs are 

program management documents, statistics and previous evaluations, studies and research. 

 The collection of data from official sources (especially from European and national 

statistical institutions, from regional and national administrations – National Institute of 

Statistics, Romanian Police (with the help of AM POR), Eurostat) is generally a starting point 
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in the evaluation process. It allows the evaluator to develop a preliminary understanding of 

the context and needs and it can help the design methodology. 

 Secondary quantitative data are obtained directly from periodic surveys done by 

European and national statistical institutes. 

Before using secondary data in the process of evaluation, they should be checked: 

• if the concepts used by the researcher (construction) and specific secondary data used are 

consistent; 

• Secondary data reliability (reliability problem); 

• If secondary data used are not an expression of political views agencies (data source 

problem biased). 

 Once the accuracy and timeliness of data were verified, the information was 

adopted in the assessment. The level of aggregation of the data was taken into account: i.e. 

NUTS 3 data, was taken into account whenever needed. 

 Indicators of secondary sources can be used either as a variable in the model 

counterfactual outcome, either as other variables in quantitative models. Indicators are 

useful to describe the situation before and after the intervention. Specific details: 

 • Urban Center is the level of aggregation for which we identified available data (availability 

of data at district / urban districts or sub-units levels such as census sectors, should be 

explored)  

• We have identified a number of urban infrastructure related indicators ;other indicators 

may be relevant for the analysis of urban development, ex. net migration rate, especially 

analysing migration of residents aged 18 and over depending on the level of education. 

 Preliminary analysis confirms the issues raised in the Evaluability Report concerning 

counterfactual analysis for KAI 1.1. 

 In order to store the needed data for assessment, evaluation team has prepared a 

draft of the layout that was used to collect all available information (see Annex no. 4). 

 

2.5.13 SWOT 

The SWOT analysis was been used to examine and summarize the results of 

individual interviews and case studies. Information was organized in order to define 

strengths, weaknesses, opportunities and threats of operations in the KAI 1.1. In particular, 

the recognition of opportunities and threats have been important for the formulation of 

main recommendations and suggestions for future Romanian urban policies. 

2.5.14 PEST 

The “PEST analysis” was used in analyzing external factors that influence the project 

implementation and the results of the KAI 1.1; to this regard, it was also useful the analysis 

of Romanian context included in the ROP 2007-2013. In particular, in identifying political, 

economic, social and technological aspects of Romanian and urban context, which 

influenced the implementation of the projects and the results of the KAI 1.1. The PEST 

analysis was also a starting point for SWOT analysis. 
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2.6 PROBLEMS AND CHALLENGES IN THE EVALUATION PROCESS  

 
 

In the evaluation, problems and difficulties are caused by the non-applicability of the 

Regression Discontinuity Design method, for the reasons given in paragraph 2.3. This 

technique has been replaced with a comparison based on the variable, through which has 

been achieved the same objective, to obtain a second counterfactual group of control. 
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3. ASSESSMENT FINDINGS 
 

3.1. Literature review 

 The literature review is composed of three parts. The first one (paragraphs 3.1.1 and 

3.1.2) regards the international literature and highlights some important features of 

European urban policies, in addition in the Annex 15 there is a section about the dimensions 

of urban governance.  The second part (paragraph 3.1.3) concerns the European Urban 

Agenda; the third part (paragraphs 3.1.4 and 3.1.5) is a short section about Romanian urban 

policies, in particular it concerns the contribution of the KAI 1.1 to the national sustainable 

development strategy of Romania 2013-2020-2030. 

In particular, the Urban Agenda and the National sustainable development strategy of 

Romania are crucial in order to formulate the recommendations about the future urban 

policies, that will be presented in the chapter 3.3 about the qualitative analysis and in the 

conclusions. 

Moreover, the literature about the Romanian cities and the growth poles (by World Bank) 

are linked with the chapter 3.3, especially in the 3.3.1 and 3.3.3. 

 In the following there is a scheme that summarizes the link between the analysis of 

international literature (paragraphs 3.1.1 and 3.1.2) and the evaluation process of the KAI. 

The literature review allows to strength the interpretation of results of the KAI, and to 

formulate more structured recommendations.   

International 
literature about 

cities 

Main aspects from 
literature that strengths the 

evaluation process5 

Useful questions for the evaluation process and to 
formulate recommendations 

3.1.1 The urban issue 
in Europe 

a - Decline of Fordism and 
industrial abandoned areas 

b - Increase of tertiary 
economy and new economy 
of information 

c - New strategies and 
opportunities for cities 

d - New actors in local 
strategies 

a - Were industrial abandoned areas involved in 
Integrated Plans? If yes, in which way? 

b - What was the impact of the Integrated Plans in 
terms of increase of urban and innovative services? 

c - Were there new urban strategies compared with 
the past? 

d - What are the new local actors involved in the 
Integrated Plans? 

3.1.2 The cities and 
the concept of 
competitiveness  

a - trade-off of 
competitiveness 

b - positive effects of 

a – Was there the balance between the economic 
objective, social cohesion and environmental 
problems? 

                                                           
5 The specific bibliographic references are reported  in the paragraphs 3.1.1 and 3.1.2 
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International 
literature about 

cities 

Main aspects from 
literature that strengths the 

evaluation process5 

Useful questions for the evaluation process and to 
formulate recommendations 

competitiveness  

c - tangible and intangible 
factors that influence the 
competitive capacity 

b - Were there investments from new economic 
actors in the Integrated Plans? 

c – What tangible and intangible factors influenced 
the results of KAI 1.1? 

The questions from the table above are useful starting points for analyzing in particular the 

results of the case studies, individual interviews, focus groups, nominal groups and Delphi 

analysis. The responses were considered for completing the Section 3.3 of this report. 

3.1.1 - THE URBAN ISSUE IN EUROPE: AN INTRODUCTION 

 In this first section there will be an introduction concerning the cities, which attempts 

to answer the following question: why urban policies have become so important in recent 

decades? 

Since the 80’s, European institutions have started to consider cities as the most 

involved territorial level into globalization and economic reorganization processes. 

Historically the western societies have tried to achieve social and economic improvements 

through big efforts that involved the urban dimension (Vinci, 2002). It seems to be at least 

two crucial factors that influenced the increase of the role of cities: the decline of Fordism 

and the development of the new economy of information.  

 In particular, there was a fast and irreversible decline of some productive sectors that 

characterized the previous western industrial system. Moreover, there have been an 

increase of tertiary sector and services for people and enterprises; these services became 

increasingly specialized and dislocated (Hall, 1993). The affirmation of information 

technologies created new industrial sectors and determined the appearance of new 

organizations for the enterprises (network model of organization, networks of enterprises) 

that redefined the traditional spatial relationships between economic processes and 

territory (Castells, 1989).  

 The two aforementioned factors have had several implications for the city, from 

spatial, economic and social point of view. The deindustrialization process caused the 

increase of urban degeneration, also in the city centre, the unemployment, and 

consequently the poverty and the social marginalization. Regarding the spatial dimension, 

new localized elements replaced the old ones of industrial cities, such as innovative 

enterprises, good infrastructures, cultural attractiveness able to answer to more 

sophisticated demands of new managerial classes (Martinotti 1993; Antonelli 1999). These 

criteria advantaged some cities and meanwhile excluded some areas of declining cities from 

the development processes. 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 39 
 
 

 Compared with the past the geometry of economic development has become 

extremely variable, there are new opportunities for cities that were traditionally marginal. 

However, at the same time, the “global cities” (Sassen, 1991) have increased their centrality 

and marked the distance with other territorial systems, for example with cultural and 

touristic functions. 

 The new local strategies are oriented to physical regeneration of abandoned areas, 

others have the objective to diversify economy and production. For many cities, the 

identification of cultural and external image (before the economical one) has been very 

important to attract the financial capital. New infrastructures and transports, or areas for 

scientific and technological research can be considered localized competitive advantages 

about which the investors are interested in. Urban policies use local marketing strategies in 

order to attract new functions and external investments (Paddison, 1993). 

 Regarding the urban issue, another interesting element regards the trend of 

cooperation among European cities: in fact, many cities cooperate to gain organisational 

advantages and to orient the decisions of central government. 

 There are some interesting features regarding European urban programs (Vinci, 

2002). The first one is the trend to concentrate human and financial resources in a limited 

context, such as a suburb in crisis. The second one is the integrated approach, the 

convergence of resources, political and sectorial skills, institutional, political and social actors 

towards the objective of urban regeneration. Moreover, the physical renovation (historical 

centre rehabilitation, regeneration of abandoned areas) is integrated with economic 

development policies and the struggle against unemployment and social marginalization. 

The territorial issue has become more complex compared with the past: on one side the 

presence of several actors need coordination between people who worked separately 

before, on the other side there are new actors who did not know the commitment in 

decisional processes.  

 The third aspect refers to complex partnerships among public and private actors 

and their organization. Therefore, urban policies are managed through partnerships that 

often have a bottom-up approach in order to reach a more effective and wide involvement 

of local actors.  

This brief introduction about urban issue explains that the analysis of policies in the 

cities has to take into account lots of political, economic and social variables, which act 

often in synergy and at different levels of government 

3.1.2 - THE CITIES AND THE CONCEPT OF COMPETITIVENESS 

European policies take into consideration the concept of competitiveness, especially 

in the urban policy. However, it is not easy to identify what make some cities or an area 

more competitive and how the competitiveness can rise.  
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Storper (1995) describes the competitiveness as the ability to attract and embed the 

enterprises (that are in a good position in the market), and at the same time to maintain 

stable or improve the standards of living. The pursuit of competitiveness has also some side 

effects, the objective of economic growth can for example increase social inequalities, 

pollution and traffic. The pursuit of competitiveness has obviously positive consequences 

on citizens; in fact, some of crucial elements attracting new investments are transparency, 

quick decision-making process and infrastructures.  

Consequently, since the 90’s the objective of competitiveness has been integrated 

with social cohesion, governance and sustainability in order to balance the mentioned 

trade-off and the risks regarding the pursuit of competitiveness (Buck N. et al., 2004). 

Therefore, the descriptive conditions of competitiveness depend on a plurality of 

factors, such as the development model, local actors and their expectations, social and 

institutional structure. Countries and territories follow different ways to be competitive 

and there are different paths to reach conditions for competitiveness. 

Another important issue is the difference between the competitiveness of a territory 

and the competition between territories. In fact, Ciampi (1996) claims that competition 

between territories is not necessarily a zero-sum game. If a territory strengthen this does 

not entail directly a loss for other territories, it could stimulate positive forces if the 

competitiveness improvement of a territory represent an opportunity for the progress of 

other contexts. Otherwise, it can stimulate negative forces for other territories if the 

competitiveness improvement attracts exaggerated resources and causes their unavailability 

for other contexts. 

In conclusion, we can identify a list of useful aspects that, normally, are to be found 

in all the geographical areas and that influence the competitive capacity of a territory. There 

are the tangible factors: territorial morphology, infrastructures for economic and social 

activities, factors of productions, public institutions, bureaucracy, enterprises, financial 

system, knowledge centres, human capital, dimension and quality of the market, tangible 

factors of quality of life. Regarding intangible factors, there are: tacit knowledge, social 

capital, reputation, openness toward innovation, wealth and social cohesion as intangible 

factors of quality of life. The competitive capacity depends on the development level of the 

mentioned tangible and intangible factors. 

The intangible factors are crucial for the competitiveness; they cannot easily 

reproduced in other contexts compared with the place where they were generate, because 

they are influenced by relationships between local actors in a context with specific 

institutional, organizational, economic and cultural features. These relational assets 

contribute to define the territorial competitive strategy and to reach a specific development 

model. The competitive strategy is focused on the acquisition of useful resources to make 

the concerned territory the best place to start economic activities. It is important to 
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underline that the reputation of a territory plays a relevant role in the perception of its 

attractiveness by the potential investor; the system of relationships between local actors 

often influences the attractiveness rate. In fact, when there is a new investment, the image 

of the concerned city improves, it becomes more dynamic and successful (Le Galès, 2006). 

3.1.3 – THE EUROPEAN URBAN AGENDA 

This paragraph has the aim to give a perspective and to be preparatory for the 

definition of a sustainable development urban model based on the directives, initiatives, 

principles and guidelines of the European Commission inscribed in the framework of the 

Europe Strategy 2020 and European Operational Program 2014-2020 combined with the 

national and local administrative level.  

Recognising the important role of cities in the development’s processes and their 

potential for a more resource efficient habitat, the European Commission, has initiate, based 

on the Communication of the 18 July 2014, and following the previous initiatives realized in 

the framework of the CITIES Forum, a debate on the development of an EU Urban Agenda. 

In detail the Communication sets out that, although the initiatives and efforts of the 

EU policies, the Europe 2020 Strategy included, the highest rate of unemployment, the 

increase of the tertiary, (as a consequence of the economic crisis and the decrease of the 

manufacturing sector), linked to the de-skilling of the workforce, to an increase of low-skilled 

service sector jobs and working poor, is found in cities. Many cities face a significant increase 

in social exclusion, segregation and polarization.  

As another weak feature, the resource efficiency gains made possible by compact 

urban settlements are being undermined by uncontrolled urban expansion that puts public 

services under pressure and reduces territorial cohesion. Furthermore, the big concentration 

of urban population and economic investments in risk areas increase the vulnerability of 

cities to natural and man-made disasters. There are also some important governance 

implications linked to the specific characteristics of European urban areas.  

As reported in the Communication is also underlined that “the emergence of 

polycentric (mega)-city-regions, which are webs of medium and small cities without a real 

functional and political base, is a growing phenomenon in Europe. The growing mismatch 

between administrative and urban structures reduces cohesion and impairs competitiveness 

due to inadequate governance and infrastructures” 

The urban policy instead to represent a domain with a strategic and political role and 

direction, is often the implicit result of laws urban planning and spatial urban planning and 

the combination of different sectorial policies. In the current process of policies’ elaboration 

at national and European level, expertise available at city level is not really exploited and the 

significant role that the local authorities could play in achieving the objectives foreseen by 

other levels of governance levels is not recognized.  
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The EU cohesion policy, trough the URBAN Community Initiatives and the following 

integration of the sustainable urban plans in the context of the national and regional 

operational programmes, has fed the European intergovernmental cooperation with 

practical experiences. They represent what is defined as the “Urban Acquis”. 

European sustainable urban development model drawn upon the European 

legislative framework ( based on the Treaty on the Functioning of the European Union, in the 

Charter of Fundamental Rights of the European Union, in the European Social Model, in the 

Leipzing Charter, in the Toledo Declaration and in the Territorial Agenda of the European 

Union 2020)- here below the main principles6: 

 Places of advanced social progress;  

 Platforms for democracy, cultural dialogue and diversity;  

 Places of green, ecological or environmental regeneration;  

 Places of attraction and engines of economic growth.  

The European urban territorial development should:  

 reflect a sustainable development of Europe based on balanced economic growth 

and balanced territorial organization with a polycentric urban structure;  

 contain strong regional centers that provide good accessibility to services of general 

economic interest;  

 be characterized by a compact settlement structure with limited urban sprawl;  

 enjoy a high level of protection and quality of environment around cities. 

  

Currently the EU Urban Policy, foreseen for the Operational Program period 2014-

2020, an investment of at least 55% of the FEDER ( European Regional Development Fund ), 

while the creation of networking and exchanges among cities will be financed, as the 

previous Operational Program period, by the URBACT Program.7 Furthermore a notable 

number of EU sectorial policies support explicitly the urban areas as the Energy policy, 

Information Society, Environment, Education and Culture, Smart Cities, European Innovation 

Partnership, Green Capital Award, Covenant of Mayors and Mayors Adapt.. 

                                                           
6 “Cities of future” http://ec.europa.eu/regional_policy/archive/conferences/citiesoftomorrow/index_en.cfm. 
7 http://urbact.eu/. 

 

http://ec.europa.eu/regional_policy/archive/conferences/citiesoftomorrow/index_en.cfm
http://urbact.eu/
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However, in the Communication is also underlined as the Urban Agenda has to be 

coherent with the objectives and directives of the global EU Strategy- in detail with the 

Europe Strategy 2020- together with the national policy and urban agenda.  

In addition, among the main reasons that founded the EU Urban Agenda, the 

Communication refers to the benefits that could be arisen in terms of:  

 enhancement the quality, efficiency and effectiveness of policies, thanks to a better 

coordination of policies, actors and levels of governance and a better awareness of 

the urban development context in the conception and implementation of policies; 

 more engagement and ownership of cities in the process of definition and realization 

of policies at national and European level; 

 improvement of city’s expertise on promoting transitions and structural changes with 

the aim to guarantee sustainable urban economies and a sustainable development of 

urban areas at territorial, social and environmental level.  

 reduction of the distance between EU policymaking process and citizens, linked to 

the holistic approach of the local development objectives. 

As mutually agreed, the Urban Agenda should respect the principle of subsidiarity 

and not be founded on new laws. Indeed, for the current program period 2014-2020, the 

European rules increase the governmental responsibility in the planning and implementation 

of the cohesion policy and, as consequence, this feature increase the role of the 

metropolitan cities as main policies actors. The potential in terms of economic and social 

innovation and experimentation attended by the metropolitan cities it has been extensively 

underused in the previous program period. In this perspective there is the necessity to go 

beyond a sectorial approach, focusing on the integration of levels of governance and 

different actors, in addition to a strong involvement of citizens in the framework of the 

processes of planning significantly place based. The Europe has the role to promote these 

processes and to support the innovation of the intervention’s models. 

3.1.4 – THE ROMANIAN URBAN POLICIES: FROM THE CURRENT TO THE FUTURE PROGRAMMING PERIOD 

 In the literature review about Romania there are some documents that concern 

urban policies, they provide an overview of different types of public interventions that can 

help Romanian cities become more competitive, and help the Romanian economy sustain 

long-term growth. 

 The framework depends on a country’s existing level of urbanization and 

recommends the use of three major tools: spatially blind “institutions” to facilitate 

economic density; spatially connective infrastructure to reduce distance to economic 

density; and spatially targeted interventions to reduce social and economic divisions (World 

Bank, 2013).   
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 Thus, for 2014-2020 Programming period, the World Bank (2013) suggests that the 

Ministry of Regional Development and Public Administration should focus on four primary 

issues: connective infrastructure for the country as a whole; good institutions for lagging 

areas; quality of life investments for leading areas; targeted measures for marginalized and 

minority groups. 

 However, in the KAI 1.1 some elements already allow the achievement of two of 

these primary issues. In fact, the operations about transports and urban infrastructures 

included in the Integrated Plans gave a contribution to strengthen the connective 

infrastructure for the country (first issue); while the marginalized (children, young people, 

and old people with disabilities) and minority groups (fourth issue) are involved in the 

actions about social infrastructures included in the Integrated Plans. 

 Moreover, in the evaluation process of the KAI 1.1, it seems important to consider 

also the recommendations of the World Bank (2013) from the Strategic Integrated 

Development Plans assessment. The first generation of growth poles IDPs become a first 

exercise in post-socialist Romania where planning is accompanied by funding and 

institutional design and results into implementation.8 The role of central authorities will be 

essential also in the future period  (World Bank, 2013). The IDPs review revealed that better 

integration of projects as well as territorial integration are two main areas of improvement 

for the next programming cycle and these can only be achieved via guidance, showcasing 

examples and best practices. Other measuresto be assumed by central authorities have a 

more strategic and medium to long term nature and refer to creating an enabling 

environment for the practice of integrated urban development. These include legislative 

and regulatory frameworks with respect to metropolitan governance structures or statistical 

infrastructure. 

 Complementary to these, actions that will help mainstream implementation are also 

necessary, such as: better correlation of funding instruments to help IDP implementation 

(eg. ROP vs SOP Environment, etc), improved tendering processes or designing instruments 

dealing with private tenure in urban regeneration initiatives. Finally, for the next planning 

cycle careful consideration must be given to future developments in terms of territorial 

administrative reforms and decentralization. 

3.1.5 – THE CONTRIBUTION OF THE KAI 1.1 TO THE NATIONAL SUSTAINABLE DEVELOPMENT STRATEGY OF 

ROMANIA 2013-2020-2030 

 The National Strategy aims to connect Romania to a new philosophy of development 

by European Union and widely shared globally that of sustainable development. 

 The Strategy sets specific objectives for moving, within a reasonable and realistic 

timeframe, toward a new model of development that is capable of generating high value 

                                                           
8 About the recommendations of the World Bank see also the § 3.3 
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added, is motivated by interest in knowledge and innovation, and is aimed at continued 

improvement of the quality of life and human relationships in harmony with the natural 

environment. The document contains three types of strategic objectives for the short, 

medium and long run: 

Horizon 2013: To incorporate the principles and practices of sustainable development in all 

the programs and public policies of Romania as an EU Member State.  

Horizon 2020: To reach the current average level of the EU countries for the main indicators 

of sustainable development.  

Horizon 2030: To get significantly close to the average performance of the EU Member 

States in that year in terms of sustainable development indicators. 

 In particular, the KAI 1.1 seems to give a contribution to some key challenges: 

sustainable transport; social inclusion, demography and migration. In fact, many projects 

concerns transports, urban and social infrastructures. 

 Regarding sustainable transports, it is important to mention the national objectives 

forecast for 2013 and 2020 because they are linked to the implementation of the KAI 1.1.  

Horizon 2013. To promote in Romania a transport system that would facilitate the safe, fast 

and efficient movement of persons and goods nationally and internationally, in accordance 

with European Union standards. 

Horizon 2020. To attain the current EU average level of economic, social and environmental 

efficiency of transport and to achieve substantial progress in the development of transport 

infrastructure. 

 Regarding social inclusion, demography and migration, the KAI 1.1 allowed the 

achievement of the overall EU SDS (sustainable development strategy) objective: To create a 

socially inclusive society by taking into account solidarity between and within generations 

and to secure and increase the quality of life of citizens as a precondition for lasting 

individual well-being. 

 However, the most important contribution of the KAI 1.1 to the national sustainable 

development strategy concerns one of the problems that Romania must be solved in 

parallel and simultaneously with the effort to achieve full conformity with the rules and 

standards of the European Union: to increase regional development and local actions. The 

existence of the elements on sustainable transport, social inclusion, economic development 

of the territory, balanced and sustainable at the level of the regions of Romania, are the 

connecting elements between KAI 1.1. and the above mentioned strategy. These elements 

show that in the planning process of KAI 1.1. was considered the National Strategy for 

Sustainable Development. In particular, the KAI 1.1 focuses on the specific objective Horizon 

2013: To support sustainable and territorially balanced economic and social development of 
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the Romanian regions according to their specific needs and resources by concentrating on 

urban poles for growth; improving infrastructure and business environment so as to make 

Romanian regions, especially those lagging behind, more attractive places to live, visit, 

invest in and work. 

 

3.2 COUNTERFACTUAL ANALYSIS AND DATA INTERPRETATION 

 

3.2.1 A MODEL TO CALCULATE THE IMPACT: THE DIFFERENCE IN DIFFERENCE TECHNIQUE 

The technique of counterfactual analysis "difference-in-difference" involves a 

comparison between two groups of elements: the treated one and the untreated one. In 

our case, the treated group is composed of urban centres (all 16 urban centres that fulfil 

conditions) that have benefited of at least two projects, in at least two areas of intervention. 

The two control samples were selected from the urban centres (111 urban centers) that did 

not benefit from any project. The difference in trends over time between the two groups is 

attributed to the effect of the treatment. 

We have selected two control samples, using two different strategies. The first 

control sample was selected through a strategy of judgmental sampling of urban centres, 

i.e. selecting the urban centres most similar to the treated group, based on the profiles of 

the respective variables and on the basis of geographical criteria (the method is described in 

section 3.2.2). The second control group was selected on the basis of the smallest 

differences with the treated urban centres in respect of propensity scores calculated using a 

logistic regression model, according to the approach of statistical matching, using the 

selection criterion of the nearest neighbor. 

Both control samples may be subjected, at different times, to difference-in-

difference analysis, evaluating the estimated effect on the treated group compared to the 

first and second control sample. 

To calculate the trend before treatment were used the data for the period 2007-

2011 and to calculate the trend after treatment were used the data of 2013. Only the 

indicator "rate of unemployed individuals", for the period prior to treatment were used the 

data for the years 2010 and 2011, due to the unavailability of data from previous years 

Methodological steps covered in order to implement the DID method are described 

in Annex no. 6. The results of the analysis are presented in the following table: 
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Table no. 2 – The results of the counterfactual analysis 

 

 

Treated 

group 

(16 cities) 

judgmental group 

(27 cities) 

pscore group 

(34 cities) 
Estimate of 

the 

relevance Variable 

Average 

trend 

Average 

trend 

diff. With 

treated group 

Average 

trend 

diff. With 

treated group 

Rate of deceased 2,10 2,25 -0,15 3,51 -1,41 ** 

Rate of newborn -0,97 -7,26 6,28 -6,47 5,50 *** 

Rate of individuals 

in primary school 
16,73 15,27 1,47 17,00 -0,27 * 

Rate of individuals 

in gimnazium 
-10,41 -6,99 -3,41 -7,71 -2,70 * 

Rate of individuals 

in highschool 
3,30 -0,55 3,84 -4,17 7,47 ** 

Average rate for 

individuals enrolled 

in schools 3,21 2,57 0,63 1,71 1,50 ** 

Rate of unemployed 

individuals (* only 

2010 and 2011) -13,03 -3,41 -9,61 -12,14 -0,89 *** 

Rate of average 

number of employed 

individuals -1,58 -11,67 10,09 -9,89 8,31 **** 

Rate of Imigrants 242,25 34,21 208,04 121,53 120,72 **** 

Rate of Emigrants 87,21 73,27 13,94 81,18 6,03 **** 

Rate of road 

accidents 11,14 1,82 9,31 -5,74 16,88 **** 

 

 
In the first column we have the average trend between the two periods (2007/2011 

– 2013) for the treated group: this is the basis for the comparison. In the second and in the 

fourth columns we have the average trends for the counterfactual judgmental group and 
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the counterfactual pscore group, respectively. In the third and in the fifth columns there are 

the differences between the trends, the net effect that should permit to evaluate the 

impact of the policies.  

In the fifth column we report an estimate of the relevance of the difference between 

treated and untreated. It can help to interpret the indicator to which it refers. The value 

range is from 1 to 5: 1=low, 2=low/medium, 3=medium, 4=medium/high, 5=high. We 

suggest considering  not significant the indicators with a value less than 3, that are “Average 

for individuals in school” and “Rate of deceased”. 

- Rate of Deceased (RD): the rate increased for all groups, but the increase is greater 

for both control groups (- 0,15 and – 1.41). 

- Rate of Newborns (RN): the rate decreased for all groups, but while the decrease is 

almost null in the treated group, it’s stronger for both control groups (+6,28 and 

+5,50). 

- Average rate of individuals enrolled in schools (AIS): it’s the average between the 

rate of individuals in primary schools, in gymnasiums and in high schools: this rate 

knows an increase in every group, but in a greater way with regard to the treated 

group (+0,63% and +1,50%) 

- Rate of  individuals enrolled in primary education – this rate has a high rowth in all 

the groups, with a very small difference between them  

- Rate of individuals enrolled in gymnazium – unlike the previous variable, the rate of 

individuals enrolled in gymnasium drops in all the groups, and the effect of the 

treatment is negative, even if not considerable. 

- Rate of individuals enrolled in high school – in this case the net effect of the 

treatment is positive and considerable. In fact, the effect is + 3,84% in comparison 

with the judgemental group and even stronger (+7,47%) in comparison with the 

pscore group  

- Rate of Unemployed Individuals (* only 2010 and 2011 vs. 2013) (RUE): the 

treatment have supposedly had a very strong effect on unemployment for the 

treated group compared to the judgmental counterfactual one (as it decreased of 

9,61% in the first more than in the second). Anyway, this effect disappear if we 

consider the pscore control group (-0,89%) 

- Rate of average number of employed Individuals (RE): the rate of employment 

decrease in every group, but it decrease in a much more dramatic way in control 

groups, with differences of 10,09% and 8,31%. 
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- Rate of immigrants (RI): in this case, we undergo the very unbalanced frequencies 

that lead to very high percentage trends. The rate of immigrants increase very much 

in urban centres of the treated group in 2013, compared to 2007/2011: +242%. The 

immigration increased also in the two counterfactual groups, but to a very lesser 

extent: +34% for judgmental control group and +121,53% for pscore control group. 

- Rate of emigrants (REM): Also in this case we have very strong differences in time, 

even if less than for RI. There is a greater difference in trends between the treated 

group and the judgmental group (+13,94%) than the pscore group (6,03%). 

- Rate of road accidents (RA): The number of accidents relative to the size of 

population increases in a significant way for the treated group and for the 

judgmental control group, while it decreases (almost -6%) for the pscore control 

group. 

 Summarizing the results, we can observe that the pscore control group shows 

features more similar to the treated group than the judgmental one (except that for 

individuals in schools, rate of deceased and rate of accidents). 

With seven of the eight variables selected for the estimation of the impact (the 

indicator “Rate of road accidents” was kept out of the calculation of the index,)9 we built an 

index, which estimates synthetically the impact in one numerical value. The index has been 

built through a different contribution from the five indicators: the three socio-economic 

indicators (School enrolment, Unemployment rate and Employment rate) have a greater 

weight (0,22 each) because are more connected with the interventions; the four 

demographical indicators (newborns, deceased, immigrants and emigrants rates) have a 

lower weight (0,085 each) because their relation with the interventions is more indirect. To 

respect the sign of the effect, we change it for mortality, unemployment and for emigrants, 

for which a positive rate is not an indicator of development. 

For both the groups the index is calculated as follow, considering for each variable 

the difference in trend vs. the treated group: 

I = -0,085*RD + 0,085*RN + 0,22*AIS - 0,22*RUE + 0,22*RE + 0,085*RI - 0,085*REM 

The indexes for the comparison with the judgmental counterfactual group (Ij) and for 

the pscore counterfactual group (Ip) are: 

Ij = 21,5   Ip = 12,7 

                                                           
9 The interpretation of the indicator „rate of road accidents” can not be unique. Indeed, the rehabilitation and 

modernization of existing roads and construction of new roads tend to increase the traffic and then 

paradoxically the number of road accidents, without this necessarily have to be considered a negative effect 

in terms of impact of the measure. For this reason the indicator although he was included among the 

variables considered for the analysis was not included in the calculation of the index. 
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These estimates bring out the result that the treatment seems to have, in any case, a 

positive global effect on the considered variables. Moreover, they confirm the impression 

that the pscore group is more similar to the treated group than judgmental group: in fact, 

the effect is more evident for the second one. 

However, it should be taken into account that there are two relevant factors that 

influence the counterfactual analysis, counseling to interpret the results of the analysis with 

some caution. 

i) Time to allow that the effects manifest themselves 

Time is obviously a major factor in the impact analysis, because the effects of a 

program can be estimated only after one or more years have elapsed since the conclusion of 

all projects funded by the program so as to have a reasonable period of time to allow the 

effects to manifest themselves. The difference-in-difference technique should be based on 

two time series: the first previous to the event and the second subsequent the event. In the 

case of KAI 1.1 projects were not completed sufficiently before to have a time series, thus 

the estimated impact occurs on a single year, which is too little to have a reliable estimate. 

Besides, only a small part of the projects funded by the KAI 1.1 were completed at 

least from one year at the time of the analysis, mostly due to delays in launching the call for 

proposals, so the impact assessment can not cover the entire KAI 1.1, but only a part. 

ii) KAI 1.1 is of the existing interventions affecting urban economics 

In the evaluation of impact through counterfactual approach is important that the 

measure or the program to be evaluated is clearly defined in order to avoid the effects due 

to other intervention programs or that other measures of the same program superimpose 

to the effects due to the measure of interest, making difficult to read the results of the 

evaluation. In the case of KAI 1.1 it is relevant to consider that it is an additional measure in 

front of the policies promoted by ROP, namely that KAI 1.1 intervenes with measures of the 

same type of ROP as a whole, only from the different point of view of local development. So 

the policies promoted by KAI 1.1 are inherently crossed and cover subjects and territories 

that are also interested by other measures of the ROP. For this reason the counterfactual 

analysis of KAI 1.1 can only assure of the fact that the cities considered in the treated group 

have seen the implementation of projects financed by KAI 1.1 and that in the counterfactual 

group, on the contrary, there are no cities that have seen the implementation of projects 

financed by the KAI 1.1, but the analysis cannot contemplate the effects of other measures 

in other axis of the ROP. 

It is important to consider that the proposed counterfactual model is also useful for 

future applications in assessment of urban development policies; for this reason, we 
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propose a list of indicators which can be used for improving a future evaluation of the 

impact, from the Eurostat and NIS indicators seen above. The evaluation team recommends 

to the client to engage in a partnership with NIS or with any other competent institution in 

order to start collecting information for the proposed indicators. A list of indicators for 

improving the impact evaluation of KAI 1.1 is proposed in Annex 8. 

The following table summarized the results of the counterfactual  techniques, 

namely the findings on the impact of KAI 1.1. in terms of quantitative analysis. 

Variable Description of the impact 

Rate of deceased The rate increased for all groups, but it increased to a lower extent 

for the treated group than for both control groups. Therefore, we 

can state that the effect of the treatment is positive (the rate 

registered an increase with a lower magnitude for the urban 

centers who had projects financed through KAI 1.1.) but it is not 

considerable. 

Rate of newborns The rate decreased for all groups, but while the decrease is almost 

null in the treated group, it’s stronger for both control groups, and 

therefore we can state that the evolution of the treated group 

shows a considerable improvement in this field. 

Average rate for 

individuals enrolled 

in schools 

As far as this rate is concerned, the effect of the treatment is 

positive but very low. Therefore, there is no considerable difference 

between the treated group and the counterfactual groups regarding 

this aspect. This fact can be easily explained when analyzing the 

evolution of the phenomena used to construct this aggregate 

indicator. 

Rate of  individuals 

enrolled in primary 

education  

This rate is increasing significantly for each group, with a very small 

difference between them, therefore we can not say that the 

evolution treated group showed a visible improvement in this area 

(compared to the two counterfactual groups). 

Rate of individuals 

enrolled in 

gymnazium 

Unlike the previous variable, the rate of individuals enrolled in 

gymnasium drops in all the groups, and the effect of the treatment 

is negative, even if not considerable. Therefore, we can not say that 

in this respect there is a considerable difference between the 

treated and counterfactual groups. 

Rate of individuals 

enrolled in high 

school 

Regarding this rate, it is highlighted the positive and visible aspect of 

the treatment. Therefore, we can say that there is a visible 

difference between the treated and counterfactual groups on this 

issue. Furthermore, it is important to note that while the 

phenomenon was an increasing trend in the treated group, it 

decreased in both counterfactual groups. 

Rate of unemployed The effect of the treatment is considerable when using the first 
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individuals counterfactual group but it disappears when comparing with the 

second counterfactual group. Even though it might not be described 

as considerable overall (mostly due to the second comparison) the 

effect of the treatment is positive (the unemployment decreased 

more in the treated group than it decreased in both counterfactual 

groups). 

Rate of the average 

number of employed 

individuals 

The rate of the average number of employed individuals decreased 

in all three groups, but while the decrease was very close to zero in 

the treated group, it had a higher magnitude for both control 

groups. Therefore, we can state that the effect of the treatment is 

positive and it is considerable, when comparing the treated group 

with both control groups.  Noteworthy is that in the treated group 

the participation of the inhabitants to the labor market remained 

almost constant while it decreased visibly in both counterfactual 

groups. Therefore we can state that the intervention supported 

through the KAI had an important impact in maintaining the 

participation to the labor market.  

Rate of imigrants The rate of immigrants increased very much in urban centres of the 

treated group. The immigration increased also in the two 

counterfactual groups, but to a lower extent. Therefore we can 

state that there is a considerable difference between the treated 

group and the counterfactual groups regarding this aspect. 

Therefore we can state that the impact of the KAI is a positive one. 

Rate of emigrants The rate of emigrants increased in all three groups. Important to 

observe is the fact that the increase is higher for the treated group 

than for both control groups. Therefore the effect might be 

interpreted as being negative and considerable (a considerably 

higher percentage of persons emigrate from the urban centers 

which have received support through KAI 1.1.). Nevertheless we 

need to mention the fact that the impact of the KAI might be 

interpreted in terms of increased mobility of the inhabitants. 

Therefore, we might state that the inhabitants from the treated 

group have a higher mobility which is a very important 

characteristics in the nowadays Europe where the mobility of the 

workforce is one of the most important coordinates. 

Rate of road 

accidents 
The rate of road ccidents registered a higher increase in the treated 

group than in the two control groups (in the pscore group it 

registered a drease of almost 6%). Therefore, in a first instance we 

might say that the effect is negative and considerable (a visibly 

higher percentage of road accidents are registered in the urban 
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centers which have received support through KAI 1.1.). 

Nevertheless, the interpretation of the indicator „rate of road accidents” 

can not be unique. Indeed, the rehabilitation and modernization of 

existing roads and construction of new roads tend to increase the traffic 

and then paradoxically the number of road accidents, without this 

necessarily have to be considered a negative effect in terms of impact of 

the measure. 

Aggregate index The usage of the aggregate index shows clear that the treatment 

had an overall positive and considerable effect on the  variables 

used (the global development of the urban centers who have 

received support through KAI 1.1 is considerably higher). Moreover, 

the usage of this index confirms the fact that the pscore group is 

more similar to the treated group than the judgmental group. 

Therefore we can state that the effect has a higher visibility when 

the comparison is made with the judgmental group. 

* Considerable – The term is used to describe a difference with a magnitude higher than 5%, 

between the treated group and the control groups. 
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3.3 COMPLEMENTARY METHODS FOR QUALITATIVE ANALYSIS OF RESULTS 

 
Introduction 

 The main purpose of qualitative analysis is to identify and analyze the implementation of KAI 
1.1 effects at the Growth Poles and Urban Development Poles’ level. 

 The results of the qualitative analysis have taken into account several techniques, mainly the 
individual interviews and the case studies, but also benchmarking, focus group with the urban 
development poles, questionnaires, Delphi analysis, nominal groups, swot, pest, matrix, panel of 
experts and logic models. In addition, we will present the qualitative analysis considering its relevant 
link with the literature review (especially referring to the World Bank’s reports) and some data about 
the implementation phase. 

3.3.1 - THE CONTRIBUTION OF KAY 1.1 TO THE “COMPETITIVE CITIES” STRATEGY 

 The World Bank Report "Competitive cities - reshaping the economic geography of Romania" 

defines a possible strategy for urban development in Romania, from which it is possible to draw 

operational guidelines for the definition of the 2014-2020 interventions. In this section we use these 

strategic guidelines both to highlight the limits and the strengths of the experience implemented 

with KAI 1.1 and to provide useful suggestions for the next cycle of Structural Funds programming. 

 The strategy proposed by the Report develops from the three key concepts of density, 

distance, division. More precisely, as shown by the experience of more developed countries, growth 

is driven by a small number of urban areas with a high density of economic activity; the lagging 

regions of the country will benefit directly from the reduction of the distance from these 

metropolitan centers; the country as a whole, ultimately, benefits from the elimination of barriers 

surrounding countries, promoting in this way the circulation of goods and people. 

 Starting from these key concepts, after a detailed analysis of the urban and territorial 

context, are identified four priority areas of intervention for the Romanian cities:  

1. build a solid connective structure either out of the country between the different cities; 

2. build a network of institutions and infrastructure in the laggings areas of the country; 

3. plan interventions directed to the integration of the most marginalized groups of the 

population; 

4. invest in the quality of life in the most dynamic areas of the country. 

 This strategy did assign different tasks to different levels of government in the country: while 

interventions relating to point 1 are carried out at national and / or regional level urban policy is 

directly related to those connected to the other three mentioned aspects. Among these 

interventions, the priority areas for urban intervention are identified as follows: 

1. promote the development of good institutions / infrastructure in lagging areas; 

2. improve the connection of the city with its suburbs to expand their population size; 

3. plan interventions directed at marginalized groups to encourage their participation in 

economic processes; 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 55 
 
 

4. realize investments to improve the quality of life in more developed areas, to attract and 

retain additional population. 

 This strategy indicates a differentiation in the type of interventions that cities, according to 

their level of development, are required to plan and implement in order to encourage an integrated 

urban development of the country. Indeed the interventions on which the most advanced cities 

should focus their actions fall mainly in the fourth typology; lagging areas should focus their 

interventions in the first typology of actions. Finally the actions of typology 2 and 3 are not specific 

of any category of cities but depend on social / economic / infrastructural characters of the urban 

context. 

 Let's look now at the planning process and implementation of KAY 1.1., according to the 

Study elaborated by the World Bank "Competitive cities - Reshaping the Economic Geography of 

Romania" and the information contained in the database relating to the implementation of KAI 1.1. 

First, it distinguishes the territories in which the interventions will have to be programmed in three 

different sub-areas: 

Growth Poles (GP) (7), represented by seven major urban centers (1 for each development region: 

Iasi, Constanta, Ploiesti, Craiova, Timisoara, Cluj-Napoca and Brasov) and their areas of influence; 

Urban Development Poles (UDP) (13), representated by Arad, Baia Mare, Bacau, Braila, Galati, Deva, 

Oradea, Pitesti, Ramnicu-Valcea, Satu Mare, Sibiu, Suceava, Targu Mures; 

Urban Centers (UC) (only 72 were supported), represented by cities / municipalities with over 

10,000 inhabitants, other than growth poles and the poles of urban development. 

 This follows directly from national legislation which, with HG 998/2008 defines GP and UDP 

in order to designate the national growth poles which are accomplished with the investment priority 

of UE and national funding programs. 

 A maximum percentage of 50% of the financial allocation is provided to finance projects 

programmed by the seven GP; a maximum of percentage of 20% for the projects of UPD and the 

remaining 30% is devoted to the projects of UC. 

 In the strategic vision of KAY 1.1, cities must implement three different types of operations: 

 Rehabilitation of urban infrastructure and improvement of urban services, including urban 

transport; 

 Developing sustainable business; 

 Rehabilitation of social infrastructure, including social housing and improvement of social 

services. 

 The Documents that support implementation do not indicate which categories of 

interventions must be realized by the different types of cities; they indifferently indicate the same 

eligible operations for all the types of cities without indicating the priorities for each of them. This 

appears as a clear element of weakness of the strategy of KAI 1.1, since, as seen previously, urban 

development in Romania requires synergic but differentiated actions by the different types of cities. 
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 However, the implementation framework emerged so far shows some significant elements 

of differentiation that indicate how cities have built their own operations, taking into account the 

specific context of intervention. 

 On the whole KAY 1.1 has funded the realization of 518 projects: the greater part has been 

implemented by UC (267, 51.5% of the total number of projects funded); 148 (28.6%) projects 

derives from GP; Finally, 103 (19.9%) projects are implemented by UPD. 

 For 493 of these projects the type of operations implemented was traced from the database: 

the summary picture is illustrated by the following table: 

Table no. 3 – Types of operations and sub-domains 
 Projects which 

improve urban 

infrastructure and 

urban services, 

including urban 

transport 

Projects that 

promote the 

sustainable 

development of 

business 

Projects providing 

services that 

promote equality 

and inclusion in 

integrated plans 

Tot. 

 a.v. % a.v. % a.v. % a.v. % 

Urban Centers 195 74,7% 4 1,5% 62 23,8% 261 52,9% 

Growth Poles 80 58,0% 16 11,6% 42 30,4% 138 28,0% 

Urban Development 

Poles 
79 83,7% 2 2,2% 13 14,1% 94 19,1% 

Tot. 355 71,7% 22 4,5% 117 23,8% 493 100,0 

 

 The projects on urban infrastructure have been by far the most numerous, accounting for 

nearly three-quarters of the total funded projects; followed in terms of number by the projects that 

have dealt with the social infrastructure, 117 in whole amounting to slightly less than 24%. Finally, 

follow the projects on infrastructure for business, representing only 4.5% of the total projects 

funded. 

 It should be noted, however, that distinguishing for the various sub-areas, the picture shows 

some significant differences: 

The GPs show the greatest differentiation in the typology of interventions: although the projects on 

urban infrastructure are by far the most numerous, almost a third of the funded operations is 

directed to social infrastructure and relatively numerous are also those directed to the support of 

economic activities; 

The UCs acted primarily on urban and social infrastructures, leaving to a large part in the 

background direct interventions to support business; 
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The UDPs finally have strongly polarized its business by directing almost exclusively to the 

development of urban infrastructure, showing less interest in the development of social 

infrastructure and especially of infrastructure for business. 

 This framework can be further refined by the following table that indicates, in relation to the 

three types of cities, on what types of intervention focused projects funded10: 

Table no. 4 – Subthemes of projects and subdomains 

 UC GP UDP Tot. UC GP UDP 

Urban streets and bridges 68 19 32 119 17,7% 11,6% 25,8% 

Green areas 64 10 13 87 16,6% 6,1% 10,5% 

Public transport 4 17 2 23 1,0% 10,4% 1,6% 

Equipment for increasing 

security and preventing 

crimes (surveil 

63 4 7 74 16,4% 2,4% 5,6% 

Road passage, parking, 

facilities for cyclist 
32 13 19 64 8,3% 7,9% 15,3% 

Building Rehabilitazion 16 18 7 41 4,2% 11,0% 5,6% 

Pedestrian zones, 

pavements, squares and 

passages 

48 10 13 71 12,5% 6,1% 10,5% 

Public lighting, utilities and 

forniture 
58 12 9 79 15,1% 7,3% 7,3% 

Social centers and centers 30 38 18 86 7,8% 23,2% 14,5% 

Infrastructures for 

sustainable business 

environment 

2 18 1 21 0,5% 11,0% 0,8% 

Various - 5 3 8 0,0% 3,0% 2,4% 

Tot. 385 164 124 673 100,0% 100,0% 100,0% 

 

 The integrated interpretation of these two tables reveals some degree of coherence with the 

strategic framework discussed earlier.  

 The GPs, who represent the most dynamic areas of the country, are the ones who have 

invested more heavily on social infrastructure and on infrastructure designed to support urban 
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economic activities. With regard to urban infrastructure their intervention has affected mainly the 

roads, public transport, the recovery of the housing and crimes prevention, but left in the 

background the interventions that will improve the quality of life such as green areas, pedestrian 

zones, pavements, squares and passages, public lighting, utilities and forniture). 

 On this last type of interventions are directed projects on urban infrastructure made by UCs, 

which at the same time acted significantly also on mobility, favoring however the private transport 

to the detriment of the public one. Finally, the UDPs who have realized almost exclusively urban 

infrastructure, have significantly oriented their activity towards direct interventions to improve 

urban mobility. 

 The analysis conducted at the regional level shows how the various regions have put in place 

the implementation processes and designed choices partly diversified. 

 The following table shows for each region, the total number of funded projects and types of 

cities on which interventions were made. 

Table no. 5 - Number of projects funded by region and subdomains 

 UC GP UDP Tot. 

 a.v. %* a.v. %* a.v. %* a.v. %** 

Bucarest-llfov 42 100,0% - - - - 42 8,1% 

Centru 18 33,3% 25 46,3% 11 20,4% 54 10,4% 

Nord-Est 50 64,1% 13 16,7% 15 19,2% 78 15,1% 

Nord-Vest 31 43,7% 21 29,6% 19 26,8% 71 13,7% 

Sud-est 35 39,3% 33 37,1% 21 23,6% 89 17,2% 

Sud-Montenia 25 47,2% 16 30,2% 12 22,6% 53 10,2% 

Sud-Vest Oltenia 44 62,0% 16 22,5% 11 15,5% 71 13,7% 

Vest 22 36,7% 24 40,0% 14 23,3% 60 11,6% 

Tot. 267 51,5% 148 28,6% 103 19,9% 518 100,0% 

(*)Percentage of row 

(**)Percentage of column 
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 First it should be noted that in terms of number, projects are fairly evenly divided between 

the various regions. The Sud-Est region is the one with the highest number of projects funded; 

Bucharest-Ilfov region is instead the one with the lowest number. 

 With the exception of the region of Bucharest-Ilfov, whose projects have been carried 

exclusively by UC11s, in the remaining regions there is a heterogeneous mix in terms of the tipology 

of the subdomains of the cities, related to the types of cities involved by KAY 1.1. The Centru, Vest 

and the Sud-Est are the regions where interventions are driven mainly by GPs: in these regions is 

implemented half projectuality of GPs. The regions in which the Ucs lead the project activity are 

primarily the Nord-Est and Sud-Vest. 

The analysis on the contents of the projects funded reveals a significant territorial differentiation. 

The following table shows for each region the typology of funded projects:  

Table no. 6 - Number of projects financed by regions and types of operations 

 

Projects which 

improve urban 

infrastructure and 

urban services 

Projects providing 

services that 

promote equality 

and inclusion 

Projects that promote 

the sustainable 

development of 

business 

Missing Tot. 

 a.v. % a.v. % a.v. % a.v. % a.v. 

Bucarest-llfov 32  76,2 5  11,9 - - 5  11,9 42  

Centru 39  72,2 12  22,2 2  3,7 1  1,9 54  

Nord-Est 56  71,8 19  24,4 3  3,8  - - 78  

Nord-Vest 44  62,0 18  25,4 6  8,5 3  4,2 71  

Sud-est 49  55,1 30  33,7 1  1,1 9  10,1 89  

Sud-Montenia 36  67,9 13  24,5 3  5,7 1  1,9 53  

Sud-Vest 

Oltenia 54  76,1 10  14,1 3  4,2 4  5,6 71  

Vest 44  73,3 10  16,7 4  6,7 2  3,3 60  

Tot. 354 68,3 117 22,6 22 4,2 25 4,8 518 

 

 Although in all regions the largest share of projects has as its object the construction of 

urban infrastructure, a group of five regions (Centru, Nord-Est, Nord-Vest, Sud-Est, Sud-Montenia) 

has designed a significant share of interventions for the promotion of social infrastructure. On the 
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promotion of infrastructure for economic activities the planning of all regions, however, remains 

largely unsatisfactory: only the Nord-Vest and Vest have a significant share of this type of projects. 

Table no. 7 - Number of projects financed by regions and types of operations 

  BI   C   NE   NV   SE   SM   SV   V   Tot  

Urban streets and 

bridges  
13,7% 25,0% 3,3% 19,1% 5,9% 26,3% 29,7% 17,9% 17,7% 

Green areas  31,4% 4,4% 13,0% 11,2% 16,8% 9,2% 11,0% 11,5% 12,9% 

Public transport  0,0% 2,9% 4,3% 4,5% 2,0% 7,9% 0,8% 5,1% 3,4% 

Equipment for 

increasing security and 

preventing crimes 

(surveil  

21,6% 5,9% 13,0% 6,7% 11,9% 10,5% 7,6% 15,4% 11,0% 

Road passage, parking, 

facilities for cyclist  
5,9% 10,3% 14,1% 5,6% 8,9% 11,8% 9,3% 9,0% 9,5% 

Building Rehabilitazion  0,0% 5,9% 9,8% 6,7% 10,9% 1,3% 5,9% 3,8% 6,1% 

Pedestrian zones, 

pavements, squares 

and passages  

5,9% 8,8% 15,2% 6,7% 13,9% 7,9% 12,7% 9,0% 10,5% 

Public lighting, utilities 

and forniture  
21,6% 13,2% 8,7% 9,0% 8,9% 9,2% 15,3% 11,5% 11,7% 

Social centers and 

centers  
0,0% 20,6% 15,2% 20,2% 17,8% 10,5% 5,1% 10,3% 12,8% 

Infrastructures for 

sustainable business 

environment  

0,0% 1,5% 1,1% 7,9% 1,0% 3,9% 2,5% 6,4% 3,1% 

Various  0,0% 1,5% 2,2% 2,2% 2,0% 1,3% 0,0% 0,0% 1,2% 

Tot  100,0% 100,0% 100,0% 100,0% 100,0% 100,0% 100,0% 100,0% 100,0% 

 

 The implementation framework outlined above thus allows the emergence of some territorial 

differences, which are largely consistent with the socio-economic scenario highlighted by the analysis 

of the context of the ROP and by our benchmarking analysis (Annex 13). In this, in particular, the 

Bucharest-Ilfov region is characterized by its advancement compared to other regions in the 

indicators of the Romanian qualification of human capital and of labor market. These indices denote 
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for the geographical area in question, the existence of a regional economic reality more dynamic, on 

which insisted a process of implementation careful to give the territory a qualified infrastructures 

endowment, so in a way that is consistent with the strategic framework outlined by the report 

"Competitive cities". 

 However, implementation is particularly lagging in equipping the territory with infrastructure 

to support economic activities, especially in those areas that, from the benchmarking analysis, appear 

as the most advanced, ie, besides the already mentioned area of Bucharest-Ilfov, also the region Vest 

which appears as the most advanced compared to the indices of economic innovation. 

 

3.3.2. A WIDE FRAMEWORK OF THE KAI 1.1: THE EFFICIENCY OF THE MANAGEMENT AND IMPLEMENTATION 

PHASES  

 This paragraph presents the results of the KAI 1.1 but also the features and the main 

problems encountered in the management and implementation phases; the following observations 

can be related to the three sub-domains: growth poles, urban development poles and urban centres. 

 The KAI 1.1 can be presented as an measure that complemented other interventions 

implemented by the ROP and other funds, considering especially its contribution in improving basic 

urban infrastructures. In fact, the local authorities highlighted that the development of large-scale 

infrastructures projects would not have been achieved without this funding opportunity. The 

rehabilitation of the urban infrastructures is a responsibility of the local authorities; however it 

requires a large financial allocation, which would be very difficult to be ensured, in the same time 

span, only thanks to the local budget resources. Therefore, the KAI 1.1 is a relevant opportunity to 

support the problems related to basic infrastructures of the Romanian cities in order to increase, in 

accordance with the ROP, the preconditions of the economic role of the cities. 

 Considering the launched projects, the main effort of the KAI 1.1 focused on the urban 

infrastructures (68,3% of the total number of projects), secondarily to the social infrastructures 

(22,6% of the total number of projects), with less importance to the business infrastructures (4,2 % 

of the total number of projects). In particular, the projects concern urban streets and bridge (119), 

green areas (87), social centres and other centres (86) and equipment for increasing security and 

preventing crimes (74). Based on the number of cities involved in the three sub-domains, it is 

possible to notice as in the programming phase the growth poles, compared with the other sub-

domains (urban development poles and urban centres), has invested in a more considerable way in 

social centre and other centres (38), infrastructures for sustainable business environment (18), 

building rehabilitation (18) and public transport (17). 

 Generally, the KAI 1.1 has given an important contribute in increasing the attractiveness of 

the cities involved and the  quality of life of citizens, especially through the improvement of 

mobility, accessibility, public spaces, sense of public safety, social centre for children, young and 

elderly people. Certainly, the KAI 1.1 is an intervention that allowed the introduction and 

development in the Romanian context of the concept of urban regeneration. In fact, the urban 

regeneration refers to an integrated view of a changing urban areas (in city) that on the one hand 
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allows the resolving of the problems and, on the other hand, entails social, economic, physical and 

environmental improvements. 

 3.3.3. THE POLYCENTRIC APPROACH 

 Another crucial aspect of the KAI 1.1 deals with the polycentric approach. The KAI 1.1 has 

the aim to apply the polycentric approach in line with the objectives of the National Strategy for 

Development regional and National Strategic Framework and the Community Strategic Guidelines 

for the programming period 2007-2013.  

 According to the Community Strategic Guidelines 2007-2013 the polycentric approach is 

fulfilled through the development of the urban network including links between the economically 

strongest cities and other urban areas including small and medium-sized cities. The build in the KAI 

1.1 of the three sub domains, the growth poles, the urban development poles and the urban 

centers, has allowed making operative the polycentric approach. The identification of the seven 

Romanian growth poles can be considered as a strategic choice; however the Community Strategic 

Guidelines 2007-2013 underlined also the importance of putting in place the networks that link the 

growth poles in both physical (infrastructure, information technologies, etc.) and human (actions to 

promote cooperation, etc.) terms. The introduction of the polycentric approach is important for the 

Romanian urban policies, in the next programming phase it will be necessary to strengthen this 

approach considering the socio-economic needs of several cities and diversifying the policy design 

based on the different roles of Romanian urban areas. 

 Although the implementation phase had some difficulties, as shown in the analysis of 

administrative data especially for the growth poles and secondarily for urban development poles 

and urban centers, regarding the finalized projects the expected objectives and indicators have been 

achieved.  

 Moreover, the KAI 1.1 has improved some specific skills of the public administrations, as the 

programming capacity at urban level, the writing and implementation of the projects, the managing 

of partnership between public actors. In particular, in some cases, the partnerships created in the 

KAI 1.1 and the introduction of the integrated approach have become relevant in originating local 

networks and a new debate about local strategies useful also for the implementation of other type 

of urban interventions and for the strategic planning.  

 In general, regarding the problems encountered, the qualitative analysis has highlighted 

especially the delays in the launch of the measure, in the contracting and implementation phases. 

Regarding the growth poles, the design of their governance and of their administrative 

arrangements have determined the delay related to the launch of the call. 

 In addition, the time span between the KAI’s launch and the deadline for the submission of 

projects was judged too short (4 months) and it did not guarantee a good quality of the projects, 

considering that the beneficiaries were not previously informed on all the aspect required within the 

Guideline. Furthermore, the same poor quality of technical projects contributed to increase the 

delays because caused additional works and unexpected costs. 

 The opening and functioning of the help-desks, as mentioned also in the Guidelines (p. 2), 

and the training sessions have been important because they contributed: to inform the beneficiaries 

about the required documents, the new instructions or legislative changes; to increase the quality of 

projects and  finally to reduce the problems for local authorities in submitting technical and 

economical documents. Therefore, on one hand, the training sessions should be support and 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 63 
 
 

strengthen for the future; on the other hand, the functioning of the help desks has been crucial and 

it should be capitalized by all potential beneficiaries (cities), irrespective of sizes of cities. 

 Moreover, the time span between the submission and the launch of projects was often too 

long (until 2-3 years of duration), and the provisions were judged too strict because they did not allow 

changes in the IUDPs in order to make up for delays.  The high number of appeals and the problems 

with the public procurement increased the risk to not launch the signed projects.  In fact, based on 

the administrative data (Annex 16), in all the eight Romanian development regions, the greatest 

difficulty in implementation has been the procurement process, which, considering its long duration 

and the need to respect strict procedural elements, resulted in delays for the projects financed by KAI 

1.1., plus technical problems specific to each project. At national level, almost 33% of the projects 

have encountered difficulties, of which over 24% due to public procurement.  

 Regarding the public procurement, it is important to highlight the full harmonization of the 

Romanian legislation (Government Emergency Ordinance, GEO, no. 34/2006) with the new EU 

directives of 2014, including also the “Green Paper on the modernization of EU public procurement 

policy - Towards a more efficient European Procurement Market” (2011), in order to simplifying the 

national rules and procedures.   

 It is noteworthy to underline the fact the coordination and stimulation of financing from 

various public sources has not always well worked. According to the qualitative analysis the expected 

positive effect in terms of integration and coordination has not occurred. With regard to the 

connections with other financial public sources, this critical point is believed due to the difficult 

communication and collaboration with other MAs, and even the establishment of the Ministry of 

European Funds has not managed to solve the problem (this solution came too late to be effective). 

Moreover, frequent remarks single out the overlapping between projects financed by KAI 1.1 and SOP 

Environment: these overlapping usually result in delays. 

 As a matter of fact, all the previously listed critical points in implementation cause delays. 

Following the above mentioned problems in procurement procedures, many of the interviewed 

display concern over time-completion of the projects, sometimes stating that it will not be possible to 

complete a few of them until the end of 2015. Generally, the evaluation highlights the low degree of 

absorption of funds at the level of the KAI. Significantly, the qualitative analysis shows that especially 

in some growth poles it will be a high pressure on year 2015 and on public authorities, who have to 

spend in 2015 as previously spent in 3 years. 

 The Guidelines for the applicants may be crucial in order to reduce the mentioned delays, 

through   the simplification  of the procedures for contracting and implementation (for example, 

decreasing the number of documents to be submitted), and  diminishing the risk of the discretional 

interpretation. 

 Finally, regarding the social infrastructures, some needs identified in the intervention areas 

had not received a relevant answer through the IUDP. In fact, there are some restrictions about social 

centers, the guidelines did not allow the creation of new social centers, but only the expansion and 

the modernization of them. In the areas where the social centers did not pre-exist the potential needs 

of social infrastructures can not be taken into consideration. 

 

3.3.4 THE GROWTH POLES 

 Concerning the institutional framework, the KAI 1.1 presents some differences regarding the 

growth poles (GP). In fact, compared with the other sub domains (UDP and UC), the Integrated 
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Urban Development Plans of the GP have involved also the hinterland of the main city stimulating a 

direct radial effect of the finalized projects (the projects completed in the growth poles have direct 

effect consisting in improving the quality of life of citizens in the surrounding areas).  

As regards the institutional framework, a significant, but also territorially differentiated role 

has been played by Intercommunity Development Associations (hereafter ADI). The evaluation shows 

a wide range of local trends: in Cluj-Napoca ADI does not operate at all, and its role has been 

replaced by the coordinator of GP;  on the contrary, in Timişoara the ADI's role is evaluated as 

positive and functional with regard to comunication between local actors and 

stimulation/development of projects. According to Constanta's GP coordinator, local ADI has been 

able to play a significant role in promoting the above mentioned integrating character of the IUDP. As 

the Strategic IDPs Assessment. Final Report underlines, in this case ADI played a very specific role, 

becoming the applicant for the projects concerning investments targeted specifically for rural areas 

(for this reason Constanța is the only pole where investments have been made through ROP axes for 

every member of the metropolitan area). 

It is important to underline that GP coordinators are supported and operate (with few 

exceptions) within the structures of RDA (Regional Development Agencies): this has usually led to a 

positive collaboration between GP coordinators and ADIs, both  for the implementation and the 

monitoring of the IDPs. 

More specifically, it is possible to analyse GP coordinator's role focusing on three distinct kind 

of activities: 

a) Cross-sectional activities, i.e. providing technical assistance for IUDP strategy (promotion, 

monitoring, technical support for public authorities involved in the GP, intermediation between 

Managing Authority and Intermediate Bodies); 

b) Preparation for submission of the projects, i.e. providing support in terms of analysis of the 

projects, technical assistance in selection, evaluation and contracting phase (the projects' conformity 

and eligibility); drafting the Report on the project analisys; 

c) Implementation phase: i.e. assisting beneficiaries in all problems/requests arising along this 

phase. 

If we take a closer look to the evaluation of the institutional framework, it is possible to assert 

that two features of the GP coordinator's role have been underlined as positive and effective. The 

first deals with its integrating function toward public and non-public actors, i.e. the orientation to 

connect the interests of the local stakeholders involved in the Growth Pole and to promote 

cooperation and coordination (sometimes not an easy task, given the high number of IUDP projects 

managed by several GPs; in the case of  Brașov, projects were 132, of which 26 funded through 

Priority Axis 1 of ROP, KAI 1.1). The second feature deals with the facilitating function, put in place 

mainly towards public actors, i.e. the role of mediation ensured by GPs between central and local 

authorities involved in the development and implementation of the IUDP. 

Some critical issues also appear. It is possibile to analyse these issues adopting the 

interpretative framework of internal and external factors, depending on the nature of the variables 

critically affecting the development of the GPs strategies. 

The internal issues. The analysis displays an internal (organisational) critical point: 

b) the negative effects of the frequent changes occurred in operational staff of the beneficiary 

(there are specific references to this issue as the problem of fluctuations in staff); this phenomenon 

often affects stability and continuity in the projects' management (this phenomenon appears as a 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 65 
 
 

specific feature of the more general issue raised by the Strategic IDPs Assessment. Final Report, 

when it notices that some implementation units appear to be understaffed).  

The external issues. As of the points out of the management's control, it is possible to highlight 

two other points: 

a) the effects of economic crisis and the role of private actors: crisis has significantly affected 

the private entities' financial capacity, and in some circumstances this has determined difficulties in 

completing projects, especially when complex strategies are necessarily intertwined and depend on 

private investments; a negative impact on beneficiaries, particularly in terms of capacity to ensure 

the cofinancing of projects, has sometimes been registered (one interviewed underlines that 

contracting bank loans has at a given point become necessary, modifying the initial budget of the 

project)b) political factors and governance issues: this feature mainly deals with bottle-necks and 

difficulties in communication between public authorities. For example, the change of governance or 

the different political party affiliation can determine relevant changes in the priority and in the 

partnership of the projects. This evidence confirms the assertion expressed by the Strategic IDPs 

Assessment. Final Report, according to which there is a strong need to improve local authorities 

involvement especially in cases of partnership “among authorities of different sizes and political 

colors which reside under the same metropolitan area”.   

 The integrated approach 

 The integrated approach is acknowledged as a key point, therefore deserving a particular 

attention. The integrating character of KAI is generally considered as a distinctive advantage in 

comparison with the effects generated by other programs. If well managed, as it is the case in some 

of the GP strategies analysed, this approach allows to combine internal consistency, at  the 

beginning, with cumulative results - both in terms of the number of people benefiting from the 

measure and of policy domains covered -, at the end of the line. The integration approach has also 

been conceived as a tool to resort to different financial sources to reach the IDPs goals; in a few 

cases this has determined the involvement of other investment sources (i.e.: local and private).     

 As direct and indirect consequences of the integrated approach, we can show three main 

features:  

a) The importance of the partnerships: stakeholders' participation in the drawing of the strategy has 

generally reduced difficulties along the implementation phase, providing a proper communication 

framework to develop the strategies: it is not by chance that the kind of relationship established 

between actors and partners appears as of the key points to evaluate each strategy;  

b) The institutional learning: the IUDPs allow public authorities to increase administrative 

competences and managerial/project management skills of the human resources involved in the 

strategies, even in the smaller administrative territorial units;  

c) The development of new project ideas: debates and discussions over planned projects have 

sometimes generated ideas for new projects and further, complementary, investments as for 

example in Brașov for the European Youth Olympic Festival in 2013 (creating the premises for 

organizing new national and international sports competitions). 

According to the interviews and the case studies, the main advantages provided by KAI are: 

a) the opportunity to plan and realise complex projects, especially in terms of the large 

financial allocation requested, which could not usually be ensured only from the local budget 

resources; 



„ Impact evaluation of Priority Axis 1: Support to sustainable development of cities - urban growth poles, KAI 
1.1” 

Contract No. 260/23.07.2014 
 

Evaluation Report – final version// page 66 
 
 

b) the reduction of risks linked to the cash flow management; only for one out of the total of 

15 projects there has been the need to access bank loans (the bank lending being used sometimes as 

a supplementary tool to  implement other projects); 

c) the possibility to reduce time completion, in the cases in which projects would have been 

achieved even without the financial support of KAI; in these cases benefits would have probably 

been generated also using different planning strategies and tools, but in a much longer time span.  

As regards the implementation phase, the identification of constructors with adequate 

financial capacity, labour force and equipment has not always been simple. In Brașov, the local GP 

has suffered the lack of cash flow of some companies responsible for the implementation of projects, 

and in the most serious of these cases this lack ended in insolvency/bankruptcy of the construction 

companies. Some interviewed also recall the lack of responsibility, stated in the contract, from 

designers, or the changing of the designer throughout the course of the implementation period. In 

these cases, the revision of the technical projects presented in the submission phase determines, as 

a consequence, delays in the implementation. Moreover, some Gps (Craiova, Iaşi, Ploieşti) have 

mentioned the poor quality of the technical and economic documentation or lack of conformity 

between the technical projects drawn on paper and the real situation on the ground. 

It has to be said that GPs, local and national actors have tried to face some of these critical 

points by arranging and finding specific pathways and solutions. The MA and CPC have organized 

regular meetings to discuss and find solutions to problems arising in the implementation phase. In 

particular, with regard to the overlapping of different projects and of financial sources, the most 

frequent attempt to cope with the critical issue has been the strengthening of communication 

processes and the coordination of calendars and tasks between the different actors involved in the 

strategy. Similarly, some of the governance problems due to different party affiliation have been 

managed by sharing responsibilities and duties about specific projects (as Iaşi case shows). When it 

comes to procurement and problems with planners and providers, according to the Craiova 

interviewed it has been possible to recover the time lost to conduct procurement thanks to the fact 

that in the Craiova GP constructors have properly fulfilled their obligations in the implementation 

phase; the monitoring process has also been recalled, by the same interviewed, as a tool to carefully 

and timely correct critical points emerging along the implementation phase. 

It is also noteworthy to recall – as almost unanimously stated by the interviewed – the 

contribution to GPs strategies provided by participation and consultation processes which have taken 

place in each local GP's context. In some cases public opinion’s view has been sampled through the 

use of questionnaires; only in a few cases the process has been put in place through the use of the 

local administrations websites. The involvement of local associations, NGOs, citizens and 

neighborhood advisory councils (like the case of Timişoara) has allowed to create and reinforce 

participatory processes, and also to foster a stronger commitment of the actors involved in the 

implementation phase. Particular attention has been dedicated to the public debates and 

consultations with relevant local economic actors, especially in GPs where specific actors are 

considered a key player within the framework of the local strategy. Moreover, the previous 

experiences, that involved partnerships, were crucial because contributed in developing the 

integrated projects and strategies (like, in Constanta, Local Agenda 21).  

It is also necessary to briefly remember some points about the monitoring phase. Many GPs 

do not notice any kind of difficulty; others observe difficulties in gathering data, information and 

relevant studies related to projects and in particular to outcome indicators. With regard to Brașov GP, 

the interviewed observe that potential problems, dealing with the accurate correlation of data 
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between the feasibility study and the technical project, have sometimes arisen. Brașov GP also 

notices the lack of procedures for reporting to the Growth Pole Office by the institutions responsible 

for the direct supervision of project implementation. Craiova GP underlines the critical effects 

determined by the amendments to the Beneficiary Guide, claiming for a more stable framework 

throughout the process of evaluation and monitoring. 

At the end of this section, it is important to remind that the effects of the projects at local level can 

be observed after a sufficient time span, and especially regarding the growth poles it is difficult to 

evaluate the effects because of the delay of the execution phase. In fact according the 

administrative data the percentage of finalized projects was 14,5 by August 2013. 

3.3.5 – THE URBAN DEVELOPMENT POLES 

 The urban development poles involved in the KAI 1.1 are 13 and are represented by the 

following cities: Arad, Baia Mare, Bacau, Braila, Galati, Deva, Oradea, Pitesti, Ramnicu-Valcea, Satu 

Mare, Sibiu, Suceava, Targu Mures. 

 Regarding the launched projects planned in the urban development poles, we can notice 

that the most part of the projects, adressed to the urban infrastructures, represent 83,7% of all the 

launched projects in the urban development poles: in particular urban streets and bridges (32), road 

passage, parking, facilities for cyclist (19), social centres and other centres (18). 

 The interventions implemented through the KAI 1.1 have contributed to an indirect radial 

effect in the surronding areas of the main cities of urban development poles; both the urban 

infrastructure projects and social infrastructure projects have improved the accessibility, the 

mobility and the quality of life also in the smaller municipalities around the urban development 

poles. However, we can state that the radial effect can be considered indirect: the achievement of 

the Integrated urban development plans has not been supported by institutional and formal 

partnerships between the urban development poles and the local public authorities of the 

neighborhood areas. 

 Considering the effective use of the integrated approach, during the discussion undertake in 

the focus group, it has been judged weak from the territorial and sectorial point of view. Therefore, 

it should be taken into account the opportunity to strenghten the use of the integrated approach in 

accordance with the European Commission’s documents. 

 Another interesting observation regards the impact of the KAI 1.1 in term of new jobs in the 

urban development poles. The social infrastructures have enteiled mainly new permanent jobs while 

the implementation phase of the basic urban infrastructures has involved mainly temporary jobs. 

The urban and social infrastructures have contributed to to the attractiveness of the socio-economic 

context for new investors, at the same time, for the future urban policies, it is important to take into 

consideration that in Romania the investors are primarily interested in low cost of labor force. 

3.3.6 - THE URBAN CENTRES 

 The urban centres involved in the KAI 1.1 are 72 including the districts of Bucharest, the 

main interventions launched in the frame of the measure are related to the basic urban 

infrastructures. Based on the administrative data (in the Annex), and according the qualitative 

analysis, the 74,7% of the total projects concerns the urban infrastructures, the 23,5% of the 
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projects concerns the social infrastructures, while the 1,5% is related to the projects that promote 

the sustainable development of business. In particular, the launched projects include mainly urban 

streets and bridges (68), green areas (64) and the equipment for increasing security and preventing 

crimes (63). There are also several projects aimed to improve the urban public spaces, as in the case 

of public lighting, utilities, furniture (58) and pedestrian zones, pavements, squares and passages 

(48).  

 Regarding the relevance, the launched and finalized projects in the urban centres represent 

an urban intervention that allow to give an appropriate response to the communities’ needs of the 

lagging areas, where the crisis has affected furthermore the economic activities and the employment 

rate. Therefore, in the hierarchy of the needs the basic requests have become very relevant, as the 

mobility, the accessibility, the public security and the social inclusion; while the urban dimension of 

sustainable business support was weak (as mentioned, the 1,5% of the projects in the urban centres 

concerns promote the sustainable development of business). 

 Regarding the identification of urban centres in the KAI 1.1, it is important to take into 

account two aspects. The first one regards the choice to include Bucharest, it was judged inadequate 

by some Regional Development Agencies because the problems of a metropolitan area can not be 

substantially solved with allocations too small. The second aspect is relating to the involvement of 

the cities/municipalities with over 10,000 inhabitants, other than Growth Poles and Urban 

Development Poles. Especially the local authorities with a relevant political will in using this 

opportunity have been included in the KAI 1.1. The group of urban centres presents an high level of 

heterogeneity, it should be useful to identify some accurate and strategic criteria in order to select 

the urban centres, including also indexes about the different socio economic context. A more 

accurate selection of the urban centres should consider the potential opportunity to consider cities 

and/or towns with less of 10,000 inhabitants. 
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4. CONCLUSIONS, RECOMMENDATIONS, LESSONS LEARNED AND 

ACTION PLAN 

 
Conclusion n.1: Positive impact of KAI 1.1 on increasing quality of life and creating jobs (main 

evaluation question A) 

 The objective of KAI 1.1 was to increase quality of life and create jobs through urban 

infrastructure, improving urban services, including social services, and through developing business 

support structures and entrepreneurship. The estimates conducted in the analysis indicate a better 

performance of beneficiaries than non beneficiaries. The net effect  is positive for all the indicators 

used in the counterfactual analysis. The index calculated to measure the impact of KAI 1.1 shows a 

positive net effect on beneficiaries cities (that is an assessment of the difference in results in 

comparison to non beneficiaries cities): +21,5 with comparison with the judgmental group; +12,7 

with comparison with the pscore group. 

 This result was achieved mainly thanks to the realization of basic urban infrastructures and 

social infrastructures rather than developing business support structures and entrepreneurship, 

which has been implemented in a smaller proportion and therefore has had less impact compared to 

other actions within the intervention. 

Recommendations 

 The conclusions expressed in § 3.2 about the interpretations of the counterfactual analysis 

results led to the recommendations to update the counterfactual model, in order to take into 

account the future time series of the indicators, because the sustainability of these results have to 

be further examined to see whether they are confirmed in the next years. 

 The availability of a reduced number of indicators has diminished the capability to assess the 

measure KAI 1.1. It is recommended for MA ROP to clarify right away from the start of a new 

program the objectives of the evaluation, in order to plan at an early stage which indicators and 

what data will be needed and take the necessary steps to ensure their presence. 

Action plan 

 The MA should consider to define a set of evaluation indicators in an early phase of the new 

programming period, in particular when designing the new evaluation plan. 

 Counterfactual analysis is to be repeated in the next years in order to measure the evolution 

of the net impact of the policy. 

 

Conclusion n.2: Positive impact of KAI 1.1 on the reduction of unemployment rate (main 

evaluation question A – additional evaluation question 5) 

 Other estimates conducted in the analysis allow showing a better performance of 

beneficiaries than non- beneficiaries in terms of the rate of unemployed individuals (-9,61 in 

comparison with the judgmental group; -0,89 comparison with the pscore group) and of the rate of 
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average number of employed individuals (+10,09 in comparison with the judgmental group; and 

+8,31 comparison with the pscore group). This is not a result in absolute terms: the cities being 

beneficiaries shows a decrease in the rate of unemployed and employed, but non beneficiaries 

perform worse than beneficiaries reasons why the net effect is positive.  

 At the beginning of the financing period urban connectivity was one of the main gaps to 

create adequate pre-conditions for development and growth. In such a context, the implementation 

of the intervention has created new jobs mainly related to the realization of the urban 

infrastructures. In any case, it is to be more deeply evaluated the lasting and long term effect of the 

policy in terms of job creation.   

Recommendations 

 The sustainability of these results have to be further examined in the future to understand if 

they will be confirmed in a longer term.  

Action plan 

 It is recommended for the counterfactual analysis to be repeated in the next years in order 

to measure the evolution of the net impact of the policy, in particular in terms of job creation. 

 

Conclusion n. 3: Positive impact of KAI 1.1 on the city attractiveness (main evaluation question A – 

additional evaluation question 5) 

 The estimates conducted in the analysis indicate a better performance of beneficiaries than 

non beneficiaries in terms of attractiveness, measured by the rate of new born (+6,28 in 

comparison with the judgmental group; +5,5 in comparison with the pscore group) and by the 

immigration rate (+208,04 in comparison with the judgmental group; +120,72 in comparison with 

the pscore group). Municipalities being beneficiaries attract immigrants more than non beneficiaries 

showing an improvement of their attractiveness compared to other set of municipalities not 

financed by KAI 1.1. The cities being beneficiaries show a lower decrease in the rate of new born 

than non beneficiaries resulting in a positive net effect. This can be explained also through the 

improvements generated by the KAI 1.1 in basic urban infrastructures, social infrastructures and 

substantially in quality of life of citizens, mobility, accessibility and sense of public safety. 

 

Recommendations 

It is recommended that the sustainability of these results to be reconsidered in the next 

period to see if they are confirmed in the coming years.   

Action plan 

 Counterfactual analysis is to be repeated in the next years in order to measure the evolution 

of the net impact of the policy, in particular in terms of city attractiveness. 
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The evaluation team recommends repeating the counterfactual analysis in the following 

years to measure the impact of the policy developments in what concerns the attractiveness of 

cities. 

 

Conclusion n.4: Positive impact of KAI 1.1 on human capital (main evaluation question A – 

additional evaluation question 5) 

 The quantitative analysis shows a light improvement in this field compared to the 

counterfactual group. Beneficiaries perform better than non beneficiaries in particular in rate of 

inviduals enrolled in high school (+3,48 in comparison with the judgmental group; +7,47 in 

comparison with the pscore group). It is noteworthy to underline that investments in connective 

infrastructures mobilize productivity of labour force and can lead, as a consequence, to a positive 

net effect on economic and social development.   

 

Recommendations 

 The sustainability of these results have to be further examined in the future to see if there 

are confirmed in the next years.  

 In the future, MA ROP can enrich the evaluation through additional information, indicators 

and results coming from other DMI and other programme financing development of human capital 

(this can be done by relaunching the counterfactual analysis in the future). Indeed the results in the 

field of Human capital represent a sort of “side-effect”. 

 

Conclusion n. 5: Intervention characterized by an approach with "defensive" profile, by including 

in PIDU, predominantly infrastructure projects and the factors which have determined the impact 

of KAI 1.1 (main evaluation questions A and B) 

 The local strategies supported by the KAI 1.1 have been characterized by a predominance of 

a “defensive” intervention profile, that have led to an under-representation of the dimensions 

related to the support of economic activities and sustainable development. This profile has mainly 

been characterised by investments in urban and social infrastructures able to produce effects 

directly noticeable in the citizens’ life. This kind of approach has been widespread, in order to give 

an answer to the urgent needs of the communities located in disadvantages urban areas, for which 

the situation was further exacerbated by the economic crisis, with relevant consequences on 

economic activities and employment.  

The "defensive" approach was crucial because it allowed reducing the gap in terms of 

infrastructure equipment of cities in Romania, thus ensuring a closeness to the EU average 

considering the analyzed element. Strengthening basic infrastructure is a strategic step to 

substantiate future urban policies that should be especially focused on economic competitiveness 

(though bear in mind that infrastructure is one of the main determinants of foreign / local economic 

investments). 
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In the case of urban development poles and urban centers the "defensive" approach had a 

more pronounced character than the growth poles (In their case the projects distribution was more 

balanced - Table no. 3 in section 3.3.2, the approach thus having a more proactive character). 

 If we take into consideration the short-term effects, the most relevant impacts have been 

observed where the investments in urban and social infrastructures have been addressed to 

disadvantaged urban areas, in which basic infrastructure assumed a great importance, connected to 

accessibility and security. 

Recommendations 

 In order to plan more effective policies MA ROP is recommended to take into account the 

socio-economic indicators for the classification of the eligible intervention’s areas (sub-domains); in 

this way it will be possible to strengthen the relevance of investment’s policies according to the 

territorial needs. The experience of other European countries with regard to zoning may represent 

an important example of the use of socio-economic indicators in order to identify some specific 

urban areas (free urban areas, revitalized urban areas and sensitive urban areas). 

 It is also recommended to give continuity to these interventions in the new programming 

period, considering the possibility to include urban areas excluded in the current structure of the KAI 

1.1 (for example, evaluating the opportunity to revise the criterion that excludes the urban centers 

with less of 10.000 inhabitants) 

 

Conclusion n.6: Impact of KAI 1.1 on administrative challenges for Romanian cities – positive 

contribution to the promotion of a polycentric approach (main evaluation question A e B – 

additional evaluation question 2, 4 and 7) 

 KAI 1.1 through its three sub domains (the growth poles, the urban development poles 

and the urban centers) has allowed to implement the polycentric approach, in line with the 

objectives of the National Strategy for Development and the Community Strategic Guidelines for 

the programming period 2007-2013. The involvement of the three sub-domains (growth poles, 

urban development poles and urban centers) has contributed to promote the national urban 

network, including links between the economically strongest cities (growth poles) and other urban 

area (urban development poles and urban centres). Polycentric approach covered the entire 

national territory thus supporting the sustainable development of all regions (spatial analysis p 293 -

295). 

Recommendations 

 The polycentric approach should be strengthened through a strategic diversification of the 

urban interventions based on the different socio-economic needs of the cities. It would be useful to 

take into account the socio-economic indicators for the classification of the eligible intervention ’s 

areas (sub-domains), in this way it will be possible to strengthen the level of relevance of 

investment’s policies compared with the specificities of the territorial needs (paying attention also to 

the example of the other European states, mentioned at conclusion n.5). 
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 It could be evaluated the adoption of a new metrics of development based on the idea of 

FUA (Functional Urban Areas), proposed in the EU Report “City of Tomorrow” 

http://ec.europa.eu/regional_policy/archive/conferences/citiesoftomorrow/index_en.cfm and 

Urban audit http://ec.europa.eu/regional_policy/archive/themes/urban/audit/index_ro.htm . A 

territorial analysis like this could be promoted in the future by the MA in partnership either with the 

on-going evaluator or with NIS. This “mapping effort at local” could be useful from one side to 

support the coordination of municipalities at policy level and to produce more information for the 

evaluation of the interventions. 

Lesson learned 

  The introduction of the polycentric approach in the debate about the local development 

and urban policies is an innovative element compared with the past. 

 The involvement of several cities in the KAI 1.1 has entailed the improvement of skills in the 

local public administrations in programming capacity at urban level, the writing and implementation 

of the projects, the managing of partnership between public actors. 

Conclusion n.7: Positive contribution to the launch and promotion of an integrated approach 

(additional evaluation questions 1, 2, 4, 6) 

 KAI 1.1 intended to respond to the needs of all Romanian cities, with a specific view to 

building a sustainable and competitive national urban system, but unique and internally 

differentiated. More precisely, by promoting appropriate infrastructure projects, it has intended to 

increase the economic and demographic density of the main urban centers and facilitate their 

connection with the smaller towns . At the same time, the integrated perspective of its action has 

been conceived to encourage the spread on the urban territories of minimum standards of services. 

 KAI 1.1 has represented also an important tool to display bottom-up integrated practices 

of planning, which has allowed to activate actors and endogenous investments around shared 

projects of requalification of the urban areas concerned; thanks to the realization of these 

projects, the basic condition for sustainable economic development of those areas have been laid. 

This realization has represented an important opportunity of growth for these territories, not only 

in terms of the increase of population’s quality of life but also for its relevant effects on the 

capability of the socio-economic actors and local institutions. 

  The integrated and collaborative approach has been supported by participation and 

consultation processes involving citizens, associations of interests, NGOs, economic actors and 

universities. These processes can be considered two positive features in the implementation of the 

KAI 1.1., in particular in the Growth Poles, where in some cases residents’ opinions have been 

sampled through questionnaires. Prior collaborations also represented a key aspect for the 

engagement of a large number of actors.  

  The integrated approach promoted by KAI 1.1, had a higher efficiency for growth poles than 

in the other two areas (more balanced distribution of the types of projects - Table no. 3 in section 

3.3.2). In this respect it should be noted the growth poles coordinators’ role and involvement of 

IDAs. 

http://ec.europa.eu/regional_policy/archive/themes/urban/audit/index_ro.htm
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Recommendations 

 In the future policy design, MA could implement specific measures that facilitate territorial 

and sectorial integration, an aspect that can contribute to the development of the integrated 

approach; in this regard, it is also important to consider the opportunity in the new programming 

2014-2020 to use some tools of territorial integrated programming, like the Integrated Territorial 

Investment (ITI) and the Community-Led Local Development (CLLD) [Articles 32-35 of the Common 

Provisions Regulation]. ITI can be a useful tool to support integrated actions in the urban areas, as it 

allows combining targets specific to different funds, taking into account also the possibility to 

combine funds of the Priority Axes and Operational Programmes financed by the ERDF and ESF. CLLD 

goal is to promote "bottom-up" local development strategies of stakeholder groups at local level. 

CLLD allows specific needs strengthening, networking and fostering local innovation in individual 

sectors of the city, allowing the exploitation of resources in the community. 

 In the future it will be appropriate to do separate calls for each type of city, delimiting in a 

differentiated manner the scope of the intervention of each of them and their relative purpose. Even 

resource allocation should be revised in this same perspective: only a minimum amount of resources 

should be attributed directly to the city and territories (on the basis of requirements needed to 

ensure minimum services); on the amount remaining, the cities compete with each other, presenting 

projects constructed in relation to the specific area of action.  

It is also recommended that in the next phase, local authorities consider strengthening the 

administrative capacity of local human resources in the planning and management of local 

development strategies. Recommended is also the increasing role of coordinators growth poles at 

regional level. Also in this respect, the involvement of ADI (the model promoted in the growth poles) 

and in the urban centers and the urban development poles can contribute to the efficiency of the 

program. 

 

Action plan 

 The MA should consider the implementation of the recommendation in an early phase of 

the new programming period, in particular when designing the new evaluation plan in order to 

anticipate the main risks and difficulties in evaluating the new urban policy and interventions in the 

future. 

Conclusion n.8: The accesibility of the measure has allowed beneficiaries to plan and realise highly 

complex projects, especially in the domain of urban infrastructures (main evaluation question B – 

additional evaluation question 3 and 8) 

 As a basic assumption, it is necessary to recall that given the current implementation status 

of the projects, it is still too early to assess and comprehend the extended impact of KAI 1.1. 

According to data regarding the implementation status until August 2014, only 37% of projects (192 

out of 518) have been completed both technically and financially. At the same time, the reach of the 

measure has allowed beneficiaries to plan and realise highly complex projects, especially in the 

domain of urban infrastructures. The qualitative analysis shows that the measure is additional 
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compared with the other interventions: many of these projects could have not been achieved 

without the large extent of financial sources made available by Kai 1.1. Moreover, even  when the 

projects would have been financed  using other financial sources (i.e. local budgets), Kai 1.1 has 

made possible the reduction of the time span necessary to complete projects and plans. 

 Moreover, the integrated interpretation of monitoring data and the qualitative analysis has 

highlighted how specific difficulties and bottlenecks have in some cases led to significant delays in 

the levels of progress of the measure and, in other affected the quality of the results. These 

problems were observed in particular in correspondence of the following stages: the delayed launch 

of the measure; the length of time elapsed between submitting and contracting phases. In the 

starting phase the greatest difficulty has been the public procurement process. Other problems that 

have led to delay in the implementation of interventions derive from their overlapping with other 

projects under implementation, particularly with those financed under SOP Environment. 

KAI 1.1 founded the integrated approach and has provided substantial economic resources 

to improve the urban environment in Romania. Moreover, KAI 1.1 introduced a new approach to 

urban policies. These economic resources and the new approach have not been projected into 

national policies for urban areas; this is a reason for that KAI 1.1 can be considered to be a 

fundamental step. KAI 1.1 should be interpreted as essential in setting the basis for sustainable 

development in urban localities in Romania. Infrastructure (infrastructure development was the 

main concern of KAI 1.1) is one of the most important determinants of economic investments (such 

infrastructure should be seen as a promoter of economic value added). 

Recommendations 

 To support a process of organizational learning for the adoption of solutions that promote 

the modernization, simplification and efficiency of public procurement procedures, we propose to 

consider the opportunity of exploiting the potential of planning and cooperation in transnational EU 

platforms or networks  for the exchange and comparison of experiences promoted by various 

European regions on this issue.  

Due to the peculiar type of interventions promoted by the measure, it could be seized the 

opportunity to support eco-innovation, environmental protection, promotion of the efficient use of 

resources, sustainable mobility by leveraging actions targeted capacity building and transfer of best 

practices of green public procurement (GPP). 

 In order to avoid the overlapping between projects promoted in different actions or 

programs and to assure the finalization of the preparatory projects before the other types of 

projects, it is suggested to apply a time schedule approach which can enable an integrated approach, 

in order to plan the launch of calls and to implement the interventions. 

Correlating the launching calls for projects at government level, and implementing 

interventions can provide the possibility of integrated interventions at the community level that take 

into account the needs of beneficiaries. Implementation of this correlation can be done by Ministry 

of European Funds. 
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Lesson learned 

 Public procurement procedures must be optimized in order to streamline the 

implementation of projects carried out under public policies similar to KAI 1.1. 

  

Conclusion n.9: The experience of this evaluation shows the difficulty and the limits of 

applying counterfactual techniques in particular due to: availability of the information and 

period of time (Additional evaluation question 9) 

Time factor - because the effects of the intervention can be estimated only after one 

or more years after the completion of all projects funded intervention to exist a reasonable 

period of time to generate outcomes. DID method is based on two time series: the first is 

earlier intervention, while the second is after the intervention. If KAI 1.1. projects were 

completed before long enough to have some time, so the estimated impact occurs on one 

year. In addition, only a small part of KAI 1.1-funded projects have been completed at least 

one year before the time of analysis, mainly due to delays in launching the call for proposals, 

so that the impact evaluation does not cover the entire KAI 1.1, but only a part. The second 

factor hindering the use of counterfactual approach is information availability on the urban 

policy interventions as a whole. In the impact evaluation using counterfactuals is important 

that the intervention or program to be evaluated, to have a clear demarcation in relation to 

other interventions or programs to avoid the effects on other programs, or other actions of 

the same program, to overlap the effects of the analyzed intervention. In the case of KAI 1.1 

it is relevant to consider that this is an additional measure to the policies pursued in the 

ROP, KAI 1.1 that interferes with the action of the same type as those included in the ROP, as 

a whole, but from a point of view different local development. Thus, areas and territories 

promoted under KAI 1.1 are inherently addressing topics of interest applied to other 

measures of ROP. 

 

Recommendations 

We recommend to create a partnership between MDRAP and other public 

institutions to provide statistical data in order to collect additional indicators which are 

currently not collected at city / municipality level, but which are necessary from the 

evaluation team point of view in order to determine the net impact of KAI 1.1. At this 

regards, NIS and on-going evaluators could play an important role in data collection also 

through ad hoc surveys if necessary. A list if indicators for improving the impact evaluation 

of KAI 1.1 is proposed in Annex 8. 

Action plan 

The MA should consider the implementation of the recommendation in an early 

phase of the new programming period, in particular when designing the new evaluation plan 

in order to anticipate the main risks and difficulties in evaluating the new urban policy and 

interventions in the future.  
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Conclusion n.10: The urban policies launched through the KAI 1.1 have been an important 

experiment and have given good results (Additional evaluation question 10)  

 

In the next programming period it will be crucial, in order to qualify further the strategic 

contribution, to focus the attention on the strengthening of the following aspects: 

 The integrated approach; the urban plans should not include a simple juxtaposition 

of projects. In order to avoid this risk, it will be necessary to promote a shared local 

development strategy among the stakeholders, considering a shared definition of the 

intervention’s needs. Moreover, it will be important to improve the economic 

dimension of IDPU, as was the case in the GP, where the ratio of infrastructure, social 

and economic projects was more balanced compared to the situation at the UDP and 

UC. 

 The polycentric approach, diversifying the design of policies based on the socio-

economic need of different urban areas and  designing different roles for the several 

types of cities.  

 The link with the sustainable development, assigning a strong priority to the projects 

that promote energy efficiency, sustainable public transports etc 

Recomendation 

  It is recommended to analyse the opportunity  of including, in terms of strategic 

planning, the dimension of environmental protection and energy efficiency in the future 

urban development policies.. 

 

EVALUATIVE QUESTIONS CONCLUSIONS 

  

A) What is the net effect of the funds intervention and what are the factors that caused this 

effect? 

Nr. 1, 2, 3, 4, 6 

B) What type of intervention gives results, for whom and in what circumstances Nr. 5, 6, 8 

1. Which needs does the KAI respond to? Which is the role of the KAI 1.1 in the socio-

economic development policy context of Romania? (A e B) 

Nr. 7 

2. How does the KAI 1.1 contribute to POR? (A e B) Nr. 6, 7 

3. Which are the main features of the logical chain of values of KAI 1.1 implementation? (B) Nr. 8 

4. Is there a potential added value in respect to other interventions? (A) Nr. 6, 7 

5. To what extent can be observed quantitative changes due to the KAI 1.1 effectiveness? 

(A) 

Nr. 2, 3, 4, 

6. What mechanisms have determined the impact? The intervention logic functioned as 

expected? (B) 

Nr. 7, 8 

7. Are the observed changes unequal at territorial / sector level (at least as evidence of a 

qualitative analysis)? (A) 

Nr. 6 

8. Are there any evidences (at least qualitative) regarding the long run effects? (A) Nr. 8 
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9. Are there any recommendations for future evaluations coming from the performed 

analysis? (B) 

Nr. 9 

10. Are there any recommendations for future urban development policy coming form the 

performed analysis? (B) 

Nr. 10 

 


